
Before the 
FEDERAL COMMUNICATIONS COMMISSION 

Washington, D.C. 
 
 
In the Matter of 
 
Berks County, Department of Emergency Services ) 
 ) 
Request for Waiver of the January 1, 2013 ) 
narrowbanding deadline  ) 
 ) 
 
To: Chief, Public Safety and Homeland Security Bureau 
 

Request for Waiver 
 

Pursuant to Section 1.925 of the Federal Communications Commission’s (the “Commission”) rules, the 
Berks County, PA Department of Emergency Services (the “County”) hereby submits a request for 
waiver of the January 1, 2013 narrowbanding deadline.  The County is in the process of implementing a 
new P25 digital trunked public safety radio system in the 700 MHz frequency band, which will be utilized 
by all emergency response agencies within Berks County.  By way of background, the County’s new P25 
digital trunked public safety radio system will replace the existing 800 MHz trunking system and 
numerous conventional wideband analog VHF and UHF stations currently in use by the County to 
dispatch and communicate with public safety agencies within Berks County.   
 
The County has already entered into contracts for the design and installation of this public safety radio 
system with Motorola Solutions, Inc. (“Motorola”) and Pyramid Network Services, LLC (“Pyramid”).  In 
addition, the County currently is in the process of acquiring public safety radio tower sites and obtaining 
the applicable approvals to construct and use these public safety radio tower sites for its public safety 
radio system.  The system infrastructure has been ordered from Motorola, but the expected factory 
shipment date is not expected to be accomplished until May 2012.   
 
The existing project schedule targets a migration to the 700 MHz system prior to January 1, 2013.  
However, given several recent developments, the County is the process of working with Motorola and 
Pyramid to develop a revised project schedule, which will have a significant impact on the date of Final 
System Acceptance for the County’s new P25 digital trunked public safety radio system.  Specifically, the 
County anticipates that the new project schedule will include a mid-2013 date for migration to the 700 
MHz system due to the need for the County to conduct coverage testing in the Spring through Fall time 
frame with leaves on trees.  A draft of the revised project schedule is included as Appendix D; however, 
this revised project schedule remains subject to additional revision as this project schedule is currently 
being negotiated between the County, Motorola and Pyramid. 
 
In addition to the recent developments that have caused the contemplated Final System Acceptance date 
in the project schedule to be delayed beyond January 1, 2013, there are many other variables that have a 
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high probability of further impacting the project schedule, which could further delay the cutover date for 
the new 700 MHz system.  These factors include, among other items, the following: 
 

1. Motorola recently advised the County that factory staging for the new 700 MHz system has been 
delayed by several months from the previously anticipated date for completion of factory staging 
as included in the latest agreed upon project schedule. As a result of this delay, Motorola now 
anticipates that factory staging will not be completed until the end of May, 2012.  Currently, 
Motorola does not anticipate that it will need to further delay the completion of factory staging; 
however, this delay in factory staging will likely preclude the County from having the system 
ready for coverage testing prior to Winter (and the existence of leaf-off conditions).  Hence, it 
will likely be necessary for coverage testing on the new 700 MHz system to be performed in the 
Spring of 2013.  Therefore, this factory staging delay has impacted in a significant negative 
manner the County’s ability to achieve Final System Acceptance and cutover for the new 700 
MHz system by the January 1, 2013 narrowbanding deadline. 

 
2. Motorola also recently advised the County that its engineering group needed to perform various 

re-work relating to the VHF design for the proposed new public safety radio system since 
Motorola discovered an oversight in its original VHF design for the proposed new public safety 
radio system.  Motorola is currently evaluating the options for the VHF re-design and the County 
is proactively working with Motorola in order to achieve a successful resolution to addressing this 
Motorola oversight.  The County is hopeful that it will be able to reach a definitive solution and a 
new VHF design to avoid the significant loss of radio coverage for emergency personnel, which 
would have resulted from the Motorola engineering oversight. 

 
3. The County has finalized the majority of leases and easement agreements that are necessary for 

the proposed public safety radio tower sites.  However, the County currently is in the process of: 
(i) negotiating  four (4) leases with landowners/third party tower owners; and (ii) negotiating 
several easement agreements in order to obtain the necessary access to the proposed public safety 
radio tower sites.  To date, in two (2) instances, negotiations relating to various access easement 
agreements have reached an impasse and the County has initiated eminent domain proceedings.   

 
If additional site acquisition efforts arrive at an impasse in connection with any of the four (4) 
outstanding lease agreements or the other outstanding access easement agreement negotiations, 
the County intends to exercise its eminent domain authority.  However, if the County needs to 
pursue additional eminent domain proceedings, the site acquisition processes would likely further 
delay the project schedule and the anticipated mid-2013 deadline for cutover to the new 700 MHz 
system. 
 

4. Many of the public safety radio tower sites are still in the zoning and land development approval 
process.  The County is seeking to finalize the zoning and land development approval process as 
soon as possible; however, the County does not have control over various third party authorities 
with jurisdiction over the zoning and land development approval process for the proposed public 
safety radio tower sites.   
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Specifically, the County is seeking to obtain zoning approvals at the proposed public safety radio 
tower sites and the County is seeking to obtain waivers of the land development process for many 
of the proposed public safety radio tower sites.  However, based upon recent developments: (i) 
the County does not anticipate receiving all local zoning approvals within the time frames 
necessary to meet the January 1, 2013 narrowbanding deadline; and/or (ii) the County has been 
required to proceed through a land development process at several tower sites.  The need for the 
County to proceed through the land development process has caused a delay in the project 
schedule due to the fact that the existing project schedule was based upon the assumption that 
local municipalities would grant the County a waiver of the land development process.     
 

5. In November, 2011, the County initiated the NEPA/SHPO process for the proposed public safety 
radio tower sites.  However, to date, the NEPA/SHPO process has taken (and continues to take) 
considerably longer than anticipated, in part, due to the opposition of various environmentalist 
groups (e.g., National Park Service, Appalachian Trail Conservancy, Pennsylvania Audubon 
Society, etc.) to three (3) of the proposed public safety radio tower sites.   

 
To date, the County has received NEPA/SHPO approvals for many of the proposed public safety 
radio tower sites.  The County continues to diligently pursue obtaining all of the NEPA/SHPO 
approvals for the proposed public safety radio tower sites; however, the County does not have 
control over various third party authorities with jurisdiction over the NEPA/SHPO approval 
process.  The NEPA/SHPO process will likely further delay the project schedule significantly 
(e.g., by adding, at a minimum, nine months to a year to the project schedule) even though the 
NEPA/SHPO approval process is only anticipated to be significantly extended at one or two 
public safety radio tower sites.   
 
For example, the County will need a significant amount of additional time beyond the January 1, 
2013 FCC narrowbanding deadline or the currently contemplated mid-2013 date for cutover to 
the new 700 MHz system due to the fact that the County will likely be required to: (i) prepare an 
Environmental Assessment (“EA”) for two (2) of the proposed public safety radio tower sites; 
and (ii) proceed through a Memorandum of Agreement (“MOA”) process with consulting parties 
in order to obtain the NEPA/SHPO approvals for two (2) of the proposed public safety radio 
tower sites.  Specifically, the County will likely be required to prepare an EA and to proceed 
through an MOA process at two (2) of the proposed public safety radio tower sites due to the 
opposition of various environmentalist groups (e.g., National Park Service, Appalachian Trail 
Conservancy, Pennsylvania Audubon Society, etc.) to the proposed public safety radio tower sites 
to be located at the Albany and Bethel locations.     

 
Furthermore, if the new 700 MHz system could only be partially built out by January 1, 2013 due to 
delays in Motorola’s staging process, Motorola’s VHF re-design, site acquisition, zoning, permitting, etc., 
it would be necessary to continue to operate the current VHF and UHF frequencies to accommodate the 
approximately 5000 public safety and local government end users.  Given recent developments and the 
currently contemplated mid-2013 date for migration to the 700 MHz system, the County feels it to be 
prudent at this time to file this request for a narrowbanding waiver.  Since the Commission recommends 
filing waivers early to “beat the last-minute rush” we are requesting a waiver until December 31, 2013 to 
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allow for delays which have recently occurred on the project as well as several additional months of time 
for future delays likely to be encountered in connection with the Motorola staging process, Motorola VHF 
re-design, site acquisition, zoning, permitting, etc. process. 

The information provided in this waiver request pertains to all County public safety agencies within Berks 
County that plan to migrate to the planned 700 MHz trunking system.  A list of the applicable Berks 
County call signs for which this waiver would be applicable has been provided in Appendix A. 
 
In DA 11-1189, released on July 13, 2011, the Commission provided guidance to licensees for the filing 
of waivers of the narrowbanding deadline.  The Commission cited the requirements of FCC rules section 
1.9251 which states that waivers must demonstrate that “(i) the underlying purpose of the rule(s) would 
not be served or would be frustrated by application to the instant case, and that a grant of the waiver 
would be in the public interest; or  (ii) in view of unique or unusual factual circumstances of the instant 
case, application of the rule(s) would be inequitable, unduly burdensome or contrary to the public interest, 
or the applicant has no reasonable alternative.”  Relative to the requirements of FCC rules section 1.925, 
the Commission recommended the following content for waiver requests: 
 

• Steps already taken to plan for, initiate, and complete the transition to narrowband operations 
• System size and complexity 
• Whether system equipment is narrowband-capable or must be replaced or upgraded 
• Whether the licensee plans additional system upgrades or improvements in addition to converting 

to narrowband operation 
• Funding sources, including whether the licensee’s budget requires government approval or a 

multi-year budget process 
• Whether the licensee’s narrowbanding schedule is affected by neighboring systems due to 

interoperability relationship or other interdependencies 
• Plans to minimize the negative impact of extended wideband operations on co-channel and 

adjacent channel operations, including a description of the spectrum environment in the affected 
area 

• If the licensee plans to migrate to a non-VHF/UHF band (e.g., 700 MHz or 800 MHz), whether it 
will relinquish VHF/UHF spectrum once it has migrated and the amount of spectrum to be 
relinquished 

 
Further, the Commission has requested the following: 
 

• What steps in the process have been or will be taken prior to January 1, 2013 
• Anticipated dates of commencement and completion of: 

o Replacement or retuning of mobiles/portables 
o Infrastructure replacement or returning 

 
The County has supplied applicable criteria for each of the above listed FCC recommendations for waiver 
content. 

                                                            
1 47.C.F.R §§ 1.925(b)(3) 
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Steps already taken to plan for, initiate, and complete the transition to narrowband operations 
 
The County is well aware of the FCC requirements for licensees to migrate to narrowband operations.  
One of the driving factors behind the planned 700 MHz system is to satisfy narrowbanding requirements 
by permitting agencies to migrate off of legacy VHF and UHF spectrum.  The County initially contracted 
with a consulting company to determine the best approach for satisfying the narrowbanding deadline.  
The results of that study determined that a new 700 MHz trunking system was the ideal technology to 
both satisfy the narrowbanding deadline and correct critical system deficiencies including coverage, 
capacity, and interoperability.   
 
The County has since contracted with Motorola and Pyramid for the design and installation of the 
County’s new P25 digital trunked public safety radio system. At this time the system design has been 
finalized pending site acquisition, and orders have been placed with Motorola for the system 
infrastructure.  
 
Tower and site equipment procurement is underway. The law firm of Fox Rothschild LLP has been 
retained to assist with and manage the leasing, zoning, land development and permitting processes. 
 
The County has received approval from the Region 28 Regional Planning Committee for the CAPRAD 
designated 700 MHz spectrum assigned to the County.  
 
Pursuant to FCC rules section 1.925, the County has no other narrowbanding alternative than to proceed 
with the plans currently in place.  Insufficient time exists to properly plan and executive an alternative 
approach that would satisfy the January 1, 2013 deadline.  Such an approach would require additional 
funding and resources, which are not available in light of the present commitment to build out a 700 MHz 
trunked system.  Any alternate approach would likely involve the ongoing use of conventional and 
simplex VHF and UHF equipment, which would not address critical communications deficiencies 
presently experienced within the County of Berks.  Therefore, an alternate approach would be inequitable, 
unduly burdensome, and contrary to the public interest. 
 
System size and complexity 
 
The County is comprised of roughly 859 square miles of land and 7 square miles of water.  The County’s 
population is approximately 411,442.  The County includes one city, 30 boroughs and 44 townships. 
 
The legacy systems currently in place within Berks County are comprised of over 160 conventional VHF 
low band, VHF high band, and UHF simplex and repeater stations.   

The proposed system will be a countywide simulcast trunked system utilizing twenty (20) tower sites.  
The system is designed to provide countywide portable hip-level coverage across a minimum of 95% of 
the county outdoors.  Additionally, there are designated areas of 12 and 20 dB coverage to assure public 
safety users in building coverage.  The system will operate on the P25 Phase II standard utilizing TDMA.  
The system as proposed by Motorola will utilize 28 frequencies split between two simulcast zones.  The 
system will support up to 6,380 subscriber radios within the first year of operation. 
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It was determined that a countywide trunked simulcast P25 system was the only technology available that 
would adequately address the communications deficiencies experienced on the present conventional 
systems.  Pursuant to FCC rules section 1.925, failure to build out the trunked system in lieu of another 
narrowbanding approach will be contrary to the public interest. 
 
Whether system equipment is narrowband-capable or must be replaced or upgraded 
 
The legacy VHF and UHF subscriber equipment and fixed infrastructure in use within the county is 
comprised of a wide mix of equipment that is both not narrowbanding capable and equipment that can be 
upgraded to narrowband operation.  However, none of this legacy equipment is capable of operating in 
the 700 MHz band.   
 
The City of Reading operates a single-site 800 MHz trunked system that utilizes subscriber radios that are 
P25 Phase I capable and can operate in the 700 MHz mode.  However, these radios are not P25 Phase II 
capable and must therefore be replaced. 
 
Therefore, all subscriber equipment and fixed infrastructure currently in use within the county will be 
replaced when the 700 MHz system is implemented. 
 
VHF and UHF systems which are currently licensed to the County for Fire/EMS paging and alerting, 
Emergency Management, and interoperability, and are not being replaced by the 700 MHz system will be 
narrowbanded as part of the overall 700 MHz upgrade project. The current schedule calls for those 
systems to have the narrowbanding process completed by January 1, 2013. However, these systems will 
be cut-over to narrowband operation during the system transition and are subject to the potential for 
delays beyond January 1, 2013 as outlined in this document.  Those systems are shown on Appendix C as 
spectrum and licenses which will not be relinquished, but retained by the County. 
 
Whether the licensee plans additional system upgrades or improvements in addition to converting 
to narrowband operation 
 
The County’s narrowband migration will consist of the implementation of an entirely new 700 MHz P25 
Phase II simulcast trunked system.  The currently used VHF and UHF spectrum, with the exceptions 
shown in Appendix C, will be abandoned and, where not reused in a narrowband form, licenses will be 
returned to the FCC. 
 
The proposed 700 MHz system will address critical deficiencies currently experienced on the present 800 
MHz, VHF and UHF conventional systems.   
 
Several VHF and UHF components of the legacy conventional systems will be maintained for 
paging/alerting, Emergency Management and interoperability purposes.  These stations will be upgraded 
with narrowbanding compliant equipment as a component of the 700 MHz project.   
 
The system replacement is necessary to provide first responders with an effective and reliable 
communications system.  Failure to provide the system in lieu of another narrowbanding alternative will 
be contrary to the public interest. 
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Funding sources, including whether the licensee’s budget requires government approval or a multi-
year budget process 
 
The planned 700 MHz P25 trunking system has been fully funded.  The budget for the planned system 
was approved by the County Commissioners in November 2010 when the contract was signed with 
Motorola.  The contracted price of the system is $32,895,352.  The budget for tower/site construction was 
approved by the County Commissioners in August 2011 when the contract was signed with Pyramid.  The 
contracted price for tower/site construction is $11,600,000.  As evidence of the County’s funding 
commitment, signed contract pages from the Motorola and Pyramid contracts have been provided in 
Appendix B. 
 
In light of the County’s funding commitment to build out a countywide 700 MHz trunked system, 
insufficient additional funding sources exist for the County to pursue an alternate approach that would 
assure compliance with the January 1, 2013 deadline.  Such an approach would be inequitable, unduly 
burdensome or contrary to the public interest. 
 
Whether the licensee’s narrowbanding schedule is affected by neighboring systems due to 
interoperability relationship or other interdependencies 
 
The County’s narrowbanding schedule is minimally affected by neighboring systems.  Most neighboring 
systems currently operate in the 800 MHz frequency band, and those have no bearing on the County’s 
narrowbanding migration.  For those neighboring jurisdictions that do utilize VHF and UHF radio 
systems, the County will rely upon specific narrowband channels that will be utilized for interoperability 
purposes.  Gateway systems will be used where applicable to minimize any degradation experienced by 
cross communication between wideband and narrowband programmed radios.  The County is actively 
communicating with interoperability partners to assure that interoperability is maintained throughout the 
narrowbanding transition and following the County’s migration to 700 MHz. 
 
Plans to minimize the negative impact of extended wideband operations on co-channel and adjacent 
channel operations, including a description of the spectrum environment in the affected area 
 
Most neighboring jurisdictions operate 800 MHz trunking systems, and will thus not be impacted by the 
extended wideband operations within Berks County.  For those neighboring agencies that will continue to 
operate VHF and UHF systems, co-channel interference problems are not expected to increase because of 
the transition to narrowband operations.  Anticipated interference problems would likely be adjacent 
channel in nature.   
 
The 7.5 kHz-offset adjacent channels in the VHF band have been available for quite some time, but have 
been treated by frequency coordinators as co-channel to adjacent wideband operations.  Due to this 
treatment, no additional interference is anticipated from existing licensed stations.  Potential interference 
from existing stations is anticipated to decrease as neighboring jurisdictions narrowband their equipment.  
Interference resulting from the extended use of wideband channels is only expected by new licensees 
operating in closer proximities than those distances currently permitted by frequency coordinators.  The 
County will address these interference issues on a case-by-case basis, and will take all reasonable steps 
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necessary to remedy the interference.  These steps will include adjusting antenna patterns, reducing base 
station ERP, reducing mobile ERP, narrowbanding specific channels if the level of effort is manageable, 
or ceasing operation altogether.   
 
The overall length of time the County will operate on wideband channels beyond January 1, 2013 is 
anticipated to be no longer than 12 months.  Based on typical licensing times for new stations and typical 
system build-out periods of one year, the amount of time that any interference issues could be expected 
will be minimal. 
 
If the licensee plans to migrate to a non-VHF/UHF band (e.g., 700 MHz or 800 MHz), whether it 
will relinquish VHF/UHF spectrum once it has migrated and the amount of spectrum to be 
relinquished 
 
Due to a lack of available alerting devices (pagers) able to operate in the 700 MHz band, the County plans 
to migrate operational and tactical communications to the 700 MHz frequency band, but not dispatching.  
Once the 700 MHz system has been accepted and cutover completed, the County envisions that most 
VHF and UHF equipment will be decommissioned and the corresponding spectrum will be relinquished.  
A select number of VHF channels will be retained by the County for interoperability, Emergency 
Management, and Paging/Alerting purposes.  While the County envisions that most VHF and UHF 
spectrum will be relinquished following system cutover, the County wishes to maintain maximum 
flexibility with frequency assignments during the system cutover. A list of the applicable call signs and 
frequencies held by the County that may be relinquished if not reused following cutover to the 700 MHz 
system has been provided in Appendix C.  These frequencies have been marked as “TBD” indicating that 
the County will likely relinquish these channels following system cutover, but reserves the right to utilize 
these channels for interoperability, Emergency Management, and Paging/Alerting purposes if necessary.   
 

Narrowbanding Timetable 
 
The County and Motorola during the Customer Design Review process developed a detailed project 
schedule outlining the step-by-step implementation schedule.  However, given several recent 
developments, the County is the process of working with Motorola and Pyramid to develop a revised 
project implementation schedule, which will have a significant impact on the date of Final System 
Acceptance for the County’s new P25 digital trunked public safety radio system.  A draft of the revised 
project schedule that has been presented by the County to Motorola and Pyramid is included as Appendix 
D; however, this revised project schedule remains subject to additional review and comment by Motorola 
and Pyramid. 
 
Pursuant to DA 11-1189, the following key dates (from the revised project schedule included in Appendix 
D) have been provided: 
 

Milestone Completion Date  

System Design Finalized (Except with respect to 
Motorola’s current VHF re-design efforts) 

9/30/2011 
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Equipment Ordered 10/14/2011 

Equipment Staging Completed and Ready to Ship 
to Berks County 

6/1/2012 

Tower Sites Ready for Infrastructure Installation 9/6/2012 

Fixed Infrastructure Installed 11/21/2012 

System Testing Completed 3/8/2013 

Subscriber Units Deployed 3/8/2013 

System Cutover Completed 4/5/2013 

Anticipated Final System Acceptance 5/21/2013 

Requested Date For Extension of FCC 
Narrowbanding Deadline 

12/31/2013 

 
 

Authority to Grant the Requested Waiver 
 

Section 1.925(b)(3) allows the Commission to grant waivers if the underlying purpose of the rule would 
not be served or would be frustrated by application of the rule in the instant case and/or in view of the 
unique circumstances, the application of the rule would be inequitable, unduly burdensome, or contrary to 
the public interest.2 
 
The narrowbanding deadline was established as a means to mandate land mobile radio users to implement 
spectrally efficient technologies so that newly created channels could be effectively utilized.  The County 
is currently implementing the most spectrally efficient technology available, in a P25 Phase II trunked 
simulcast TDMA system.  The system, as proposed, will utilize 28 repeater frequencies compared to the 
over 50 stations currently in use within the county.  Mandating the County to adhere to the January 1, 
2013 will require the County to abandon the planned 700 MHz trunking system and develop an alternate 
strategy to renew legacy VHF and UHF systems.  This requirement would be contrary to the underlying 
purpose of the rule as the County would be forced to abandon a spectrally efficient design for a spectrally 
inefficient legacy system design. 
 
The County has committed extensive time and resources into the current plan to build out a trunked 700 
MHz system.  The technology was identified as the optimum solution to address the critical deficiencies 
identified within the present communications systems.  Should the system not be constructed as planned, 
first responders will be forced to continue to utilize communications systems that provide inadequate 
coverage, capacity, and interoperability.  Based on the resources committed to the present project, it is not 
likely that an alternate narrowbanding approach could be developed that would satisfy the January 1, 

                                                            
2 47.C.F.R §§ 1.925(b)(3) 
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Appendix A – FCC Call Signs Applicable to Waiver 
 

Call Sign Licensee 

KB36804 Berks County Department of Emergency Services 
KB36904 Berks County Department of Emergency Services 
KD29640 Berks County Department of Emergency Services 
KKC815 Berks County Department of Emergency Services 
KNCB871 Berks County Department of Emergency Services 
KNDS855 Berks County Department of Emergency Services 
KNGZ321 Berks County Department of Emergency Services 
KNHD996 Berks County Department of Emergency Services 
KZT517 Berks County Department of Emergency Services 
WNCB939 Berks County Department of Emergency Services 
WNMU915 Berks County Department of Emergency Services 
WPCP892 Berks County Department of Emergency Services 
WPRW622 Berks County Department of Emergency Services 
WQGC763 Berks County Department of Emergency Services 
WQGF938 Berks County Department of Emergency Services 
WNWP519 Berks County Department of Emergency Services 
WPBW981 Berks County Department of Emergency Services 
WPCZ969 Berks County Department of Emergency Services 
WPGZ234 Berks County Department of Emergency Services 
WPHP691 Berks County Department of Emergency Services 
WPIE610 Berks County Department of Emergency Services 
WQGH982   Berks County Department of Emergency Services 
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Appendix C – Relinquished Spectrum 
 

Licensee Call Sign Frequencies Will be Vacated 

Berks County Department of Emergency Services KB36804 453.0375 TBD 

Berks County Department of Emergency Services KB36904 154.7250 TBD 

Berks County Department of Emergency Services KD29640 154.2650 No 

153.8300 No 
Berks County Department of Emergency Services KD38140 460.5875 TBD 

465.5875 TBD 
Berks County Department of Emergency Services KKC815 155.0700 No 

156.2100 TBD 
Berks County Department of Emergency Services KNCB871 154.1000 TBD 

Berks County Department of Emergency Services KNDS855 155.0100 TBD 

Berks County Department of Emergency Services KNGZ321 155.1600 TBD 

155.2200 TBD 
155.2950 No 
155.3400 TBD 

Berks County Department of Emergency Services KNHD996 154.6500 TBD 

155.5950 TBD 
Berks County Department of Emergency Services KZT517 154.1000 TBD 

154.9800 No 
Berks County Department of Emergency Services WNCB939 153.8900 TBD 

154.1600 TBD 
154.3100 TBD 
154.3550 TBD 
154.4000 TBD 

Berks County Department of Emergency Services WNMU915 151.2200 No 

153.8150 No 
Berks County Department of Emergency Services WPBW981 150.7900 TBD 
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Berks County Department of Emergency Services WPCP892 153.7400 TBD 
153.8000 TBD 
153.8750 TBD 
153.9050 TBD 
154.1000 No 
156.0600 TBD 

Berks County Department of Emergency Services WPCZ969 158.8650 TBD 

Berks County Department of Emergency Services WPGZ234 155.0700 No 

156.2100 TBD 
Berks County Department of Emergency Services WPHP691 453.5000 TBD 

Berks County Department of Emergency Services WPIE610 151.2350 TBD 

Berks County Department of Emergency Services WPRW622 151.2650 TBD 

159.4650 TBD 
Berks County Department of Emergency Services WNVL764 854.2625 No 

856.0875 TBD 
857.0875 No 

Berks County Department of Emergency Services WPZR896 460.5375 TBD 

465.5375 TBD 
Berks County Department of Emergency Services WQBB475 460.4000 TBD 

465.4000 TBD 
Berks County Department of Emergency Services WQBQ533 460.4375 TBD 

465.4375 TBD 
Berks County Department of Emergency Services WQFN438 453.8875 TBD 

453.9125 TBD 
458.8875 TBD 
458.9125 TBD 
458.9375 TBD 

Berks County Department of Emergency Services WQGC763 151.2200 No 

Berks County Department of Emergency Services WQGF938 151.2200 No 
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Berks County Department of Emergency Services WQGH982 460.2500 TBD 

465.2500 TBD 
Berks County Department of Emergency Services WQKI945 159.4050 No 

Berks County Department of Emergency Services WNWP519 154.7250 TBD 

155.2500 TBD 
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ID Task Name % Cmplt Duration Working Start Working Finish

1 Berks County Project 24% 647 days Mon 11/29/10 Tue 5/21/13
2 Conrtact 100% 5 days Mon 11/29/10 Fri 12/3/10
3 Contract Award 100% 0 days Mon 11/29/10 Mon 11/29/10
4 Invoice Milestone: Execution of Contract 100% 0 days Mon 11/29/10 Mon 11/29/10
5 Contract Administration 100% 5 days Mon 11/29/10 Fri 12/3/10
6 Project Kick-Off 100% 7 days Mon 12/6/10 Tue 12/14/10
7 Assemble Kick-Off Data 100% 3 days Mon 12/6/10 Wed 12/8/10
8 Internal Project Kick-Off Meeting 100% 1 day Thu 12/9/10 Thu 12/9/10
9 Define County Deliverables 100% 2 days Fri 12/10/10 Mon 12/13/10

10 Project Kick-Off Meeting 100% 1 day Tue 12/14/10 Tue 12/14/10
11 Contract Design Review (CDR) 100% 208 days Wed 12/15/10 Fri 9/30/11
12 System Architecture & Footprint 100% 2 days Wed 12/15/10 Thu 12/16/10
13 Frequency Plans / Loading Analysis 100% 96 days Fri 12/17/10 Fri 4/29/11
14 Finalize Coverage / Site Design 100% 96 days Fri 12/17/10 Fri 4/29/11
15 County Approval on Coverage and Site Design

(Site/Coverage Design Frozen)
100% 0 days Fri 4/29/11 Fri 4/29/11

16 System Design 100% 10 days Mon 5/2/11 Fri 5/13/11
17 Detailed System Design Complete 100% 0 days Fri 5/13/11 Fri 5/13/11
18 Update Documentation & Pricing 100% 20 days Mon 5/16/11 Fri 6/10/11
19 Present Final Design to County 100% 0 days Fri 6/10/11 Fri 6/10/11
20 CDR Package Review 100% 10 days Mon 6/13/11 Fri 6/24/11
21 CDR Package Revisions 100% 25 days Mon 6/27/11 Fri 7/29/11
22 CDR Package II Review 100% 5 days Mon 8/1/11 Fri 8/5/11
23 CDR Package III Revisions 100% 25 days Mon 8/8/11 Fri 9/9/11
24 CDR Package III Review 100% 10 days Mon 9/12/11 Fri 9/23/11
25 CDR Approved by County (System Design and

Implementation Frozen
100% 0 days Fri 9/23/11 Fri 9/23/11

26 CDR Change Order Review 100% 5 days Mon 9/26/11 Fri 9/30/11
27 CDR Change Order Approved by County 100% 0 days Fri 9/30/11 Fri 9/30/11
28 Invoice Milestone: CDR Completion 100% 0 days Fri 9/30/11 Fri 9/30/11
29 FNE Order Processing 100% 15 days Mon 9/26/11 Fri 10/14/11
30 Order Administration 100% 12 days Mon 9/26/11 Tue 10/11/11
31 Make Order 100% 3 days Wed 10/12/11 Fri 10/14/11
32 Order Bridged 100% 0 days Fri 10/14/11 Fri 10/14/11
33 Fleetmapping 59% 194 days Tue 9/27/11 Fri 6/22/12
34 Determine models & quantities of mobiles and portables 73% 150 days Mon 10/3/11 Fri 4/27/12
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ID Task Name % Cmplt Duration Working Start Working Finish

35 Train County on System Features 75% 114 days Tue 9/27/11 Fri 3/2/12
36 Define Operational Requirements 75% 114 days Tue 9/27/11 Fri 3/2/12
37 Develop Fleet Maps (Subscribers and Consoles) 37% 151 days Fri 9/30/11 Fri 4/27/12
38 Review Proposed Fleet Map 0% 5 days Mon 4/30/12 Fri 5/4/12
39 Fleetmap Approved by County 0% 0 days Fri 5/4/12 Fri 5/4/12
40 Develop Templates (Subscribers and Consoles) 0% 20 days Mon 5/7/12 Fri 6/1/12
41 Program Sample Subscribers 0% 10 days Mon 6/4/12 Fri 6/15/12
42 Beta Test Subscribers 0% 5 days Mon 6/18/12 Fri 6/22/12
43 Fleetmap Complete 0% 0 days Fri 6/22/12 Fri 6/22/12
44 Subscriber Order Processing 0% 140 days Mon 4/30/12 Fri 11/9/12
45 Order Administration 0% 130 days Mon 4/30/12 Fri 10/26/12
46 Make Order 0% 130 days Mon 5/14/12 Fri 11/9/12
47 Final Order Bridged 0% 0 days Fri 11/9/12 Fri 11/9/12
48 Subscribers 0% 195 days Mon 6/11/12 Fri 3/8/13
49 Ship Subscribers 0% 135 days Mon 6/11/12 Fri 12/14/12
50 Motorola Ship Complete 0% 0 days Fri 12/14/12 Fri 12/14/12
51 Invoice Milestone: 30% Subscriber Shipment 0% 0 days Fri 12/14/12 Fri 12/14/12
52 Inventory Subscribers 0% 135 days Mon 6/18/12 Fri 12/21/12
53 Mobile Subscribers 0% 185 days Mon 6/25/12 Fri 3/8/13
54 Programming (8 radios / day) 0% 180 days Mon 6/25/12 Fri 3/1/13
55 Installations (8 radios / day) 0% 180 days Mon 7/2/12 Fri 3/8/13
56 Mobile Installs Complete 0% 0 days Fri 3/8/13 Fri 3/8/13
57 Portable Subscribers 0% 185 days Mon 6/25/12 Fri 3/8/13
58 Programming (20 radios / day) 0% 180 days Mon 6/25/12 Fri 3/1/13
59 Distribute (20 radios / day) 0% 180 days Mon 7/2/12 Fri 3/8/13
60 Portable Installs Complete 0% 0 days Fri 3/8/13 Fri 3/8/13
61 Invoice Milestone: 30% Subscriber Install 0% 0 days Fri 3/8/13 Fri 3/8/13
62 Mt. Penn to Fancy Hill Temporary T1 Circuit 100% 126 days Thu 4/14/11 Thu 10/6/11
63 Site Walk / Design Review 100% 1 day Thu 4/14/11 Thu 4/14/11
64 Order T1 Circuit 100% 11 days Fri 7/1/11 Fri 7/15/11
65 Install T1 Circuit 100% 40 days Mon 7/18/11 Fri 9/9/11
66 Circuit Testing and Prep Work 100% 5 days Mon 9/12/11 Fri 9/16/11
67 Cutover and Testing 100% 5 days Mon 9/19/11 Fri 9/23/11
68 Release Frequency to Verizon 100% 1 day Mon 9/26/11 Mon 9/26/11
69 Remove Existing Dish and Waveguide from Tower 100% 4 days Tue 9/27/11 Fri 9/30/11
70 T1 Circuit Installation Complete 100% 0 days Fri 9/30/11 Fri 9/30/11
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ID Task Name % Cmplt Duration Working Start Working Finish

71 Remove Remaining Waveguide, Equipment & Dispose 100% 4 days Mon 10/3/11 Thu 10/6/11
72 Non-Staged Site Equipment 0% 127 days Mon 10/17/11 Tue 4/10/12
73 Manufacturer Non-Staged Equipment 0% 25 days Mon 10/17/11 Fri 11/18/11
74 Ship Equipment 0% 95 days Mon 11/21/11 Fri 3/30/12
75 Receive / Inventory / Kit Equipment 0% 7 days Mon 4/2/12 Tue 4/10/12
76 Motorola Staged Equipment 75% 165 days Mon 10/17/11 Fri 6/1/12
77 Staging Kick-Off Meeting 100% 5 days Mon 10/17/11 Fri 10/21/11
78 Produce Staging Documents 100% 15 days Mon 10/24/11 Fri 11/11/11
79 Manufacture Motorola Equipment 100% 20 days Mon 10/17/11 Fri 11/11/11
80 Manufacture Drop Ship Equipment 100% 30 days Mon 10/17/11 Fri 11/25/11
81 Assemble Equipment 75% 45 days Mon 1/9/12 Fri 3/9/12
82 Program Equipment 75% 36 days Mon 3/12/12 Mon 4/30/12
83 Pre-SATP 0% 5 days Tue 5/1/12 Mon 5/7/12
84 SATP 0% 4 days Tue 5/8/12 Fri 5/11/12
85 Staging Approved by County 0% 0 days Fri 5/11/12 Fri 5/11/12
86 Resolve Punch List Items 0% 5 days Mon 5/14/12 Fri 5/18/12
87 Pack / Ship Equipment to Berks County 0% 5 days Mon 5/21/12 Fri 5/25/12
88 Motorola Ship Complete 0% 0 days Fri 5/25/12 Fri 5/25/12
89 Invoice Milestone: FNE Shipment 0% 0 days Fri 5/25/12 Fri 5/25/12
90 Receive / Inventory Equipment 0% 5 days Mon 5/28/12 Fri 6/1/12
91 Training 0% 180 days Mon 4/30/12 Fri 1/4/13
92 Develope Training Plan 0% 30 days Mon 4/30/12 Fri 6/8/12
93 Training Plan Approved by County 0% 0 days Fri 6/8/12 Fri 6/8/12
94 Develop Training Material 0% 60 days Mon 6/11/12 Fri 8/31/12
95 Schedule Training 0% 10 days Mon 9/3/12 Fri 9/14/12
96 Conduct Training 0% 80 days Mon 9/17/12 Fri 1/4/13
97 Site Construction / Development 64% 385 days Thu 3/17/11 Thu 9/6/12
98 Group A 64% 297 days Thu 3/17/11 Fri 5/4/12
99 BCCC 56% 247 days Thu 3/17/11 Fri 2/24/12

100 Site Design Walk 100% 1 day Thu 3/17/11 Thu 3/17/11
101 Generate Construction Drawings 100% 5 days Mon 10/3/11 Fri 10/7/11
102 Design Review 100% 1 day Mon 10/10/11 Mon 10/10/11
103 Design Approved by County 100% 0 days Mon 10/10/11 Mon 10/10/11
104 Order Equipments / Material 100% 1 day Tue 10/11/11 Tue 10/11/11
105 Installation 100% 13 days Mon 10/31/11 Wed 11/16/11
106 Inspection / Punch List Generation 100% 1 day Thu 11/17/11 Thu 11/17/11
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ID Task Name % Cmplt Duration Working Start Working Finish

107 Punch List Resolution 10% 15 days Mon 1/30/12 Fri 2/17/12
108 As-Built Drawings 0% 5 days Mon 2/20/12 Fri 2/24/12
109 BCCC - Site Development Complete 0% 0 days Fri 2/24/12 Fri 2/24/12
110 Courthouse 65% 297 days Thu 3/17/11 Fri 5/4/12
111 UPS 88% 272 days Thu 3/17/11 Fri 3/30/12
112 Site Design Walk 100% 1 day Thu 3/17/11 Thu 3/17/11
113 Generate Construction Drawings 100% 101 days Fri 3/18/11 Fri 8/5/11
114 Design Review 100% 5 days Mon 8/8/11 Fri 8/12/11
115 Revise Construction Drawings 100% 10 days Mon 8/15/11 Fri 8/26/11
116 Design Approved by County 100% 0 days Fri 8/26/11 Fri 8/26/11
117 County Equipment Room Renovation Complete 100% 0 days Mon 1/2/12 Mon 1/2/12
118 Place Equipment Orders 100% 5 days Mon 10/17/11 Fri 10/21/11
119 Installation 100% 36 days Tue 1/3/12 Tue 2/21/12
120 Inspection / Punch List Generation 100% 1 day Wed 2/22/12 Wed 2/22/12
121 Punch List Resolution 25% 17 days Thu 2/23/12 Fri 3/16/12
122 As-Built Drawings 0% 10 days Mon 3/19/12 Fri 3/30/12
123 UPS Installation Complete 0% 0 days Fri 3/30/12 Fri 3/30/12
124 Rooftop 23% 269 days Tue 4/26/11 Fri 5/4/12
125 Site Design Walk 100% 1 day Tue 4/26/11 Tue 4/26/11
126 Cutover Plan Development 100% 10 days Mon 10/3/11 Fri 10/14/11
127 Design New Tower 0% 10 days Mon 2/27/12 Fri 3/9/12
128 Design Review 0% 2 days Mon 3/12/12 Tue 3/13/12
129 Design Approved by County 0% 0 days Tue 3/13/12 Tue 3/13/12
130 Order New Tower 0% 30 days Wed 3/14/12 Tue 4/24/12
131 Order Antennae Relocation Materials 100% 2 days Tue 10/18/11 Wed 10/19/11
132 Receive / Inventory Materials 100% 2 days Thu 11/24/11 Fri 11/25/11
133 Deliver Equipment 100% 1 day Mon 11/28/11 Mon 11/28/11
134 Relocate Antennae from Existing Tower 100% 3 days Tue 11/29/11 Thu 12/1/11
135 Inspection / Punch List Generation 100% 1 day Fri 12/2/11 Fri 12/2/11
136 Punch List Resolution 100% 3 days Mon 12/5/11 Wed 12/7/11
137 Demolish / Remove Existing Tower 0% 4 days Mon 3/19/12 Thu 3/22/12
138 Install New Tower Support Structure 0% 23 days Fri 3/23/12 Tue 4/24/12
139 Install New Tower 0% 8 days Wed 4/25/12 Fri 5/4/12
140 Courthouse - Site Development Complete 0% 0 days Fri 5/4/12 Fri 5/4/12
141 City Hall - Site Development Complete 0% 0 days Fri 2/3/12 Fri 2/3/12
142 North Campus - Site Development Complete 0% 0 days Tue 4/3/12 Tue 4/3/12
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ID Task Name % Cmplt Duration Working Start Working Finish

143 Mt. Penn II - Site Development Complete 0% 0 days Wed 4/25/12 Wed 4/25/12
144 Group B 0% 92 days Tue 5/1/12 Thu 9/6/12
145 Ontelaunee - Site Development Complete 0% 0 days Wed 5/16/12 Wed 5/16/12
146 Centre - Site Development Complete 0% 0 days Wed 5/2/12 Wed 5/2/12
147 Hamburg - Site Development Complete 0% 0 days Tue 5/1/12 Tue 5/1/12
148 Albany - Site Development Complete 0% 0 days Thu 9/6/12 Thu 9/6/12
149 Kutztown - Site Development Complete 0% 0 days Thu 8/2/12 Thu 8/2/12
150 Group C 0% 65 days Wed 5/9/12 Wed 8/8/12
151 Alsace - Site Development Complete 0% 0 days Wed 5/9/12 Wed 5/9/12
152 Earl - Site Development Complete 0% 0 days Mon 5/21/12 Mon 5/21/12
153 Bally - Site Development Complete 0% 0 days Wed 5/23/12 Wed 5/23/12
154 Robeson - Site Development Complete 0% 0 days Fri 5/25/12 Fri 5/25/12
155 Cumru - Site Development Complete 0% 0 days Wed 7/18/12 Wed 7/18/12
156 Turnpike - Site Development Complete 0% 0 days Wed 7/25/12 Wed 7/25/12
157 Union - Site Development Complete 0% 0 days Wed 8/8/12 Wed 8/8/12
158 North Heidelberg - Site Development Complete 0% 0 days Mon 6/4/12 Mon 6/4/12
159 Group D 0% 89 days Fri 5/4/12 Thu 9/6/12
160 Bethel - Site Development Complete 0% 0 days Fri 8/17/12 Fri 8/17/12
161 Blue Mountain - Site Development Complete 0% 0 days Fri 6/1/12 Fri 6/1/12
162 Longswamp - Site Development Complete 0% 0 days Thu 9/6/12 Thu 9/6/12
163 West Penn - Site Development Complete 0% 0 days Fri 5/4/12 Fri 5/4/12
164 System Integration 3% 621 days Tue 1/4/11 Tue 5/21/13
165 Microwave Subsystem 10% 458 days Tue 1/4/11 Thu 10/4/12
166 Path Surveys 39% 284 days Tue 1/4/11 Fri 2/3/12
167 Initial Path Surveys 100% 14 days Tue 1/4/11 Fri 1/21/11
168 Initial Report 100% 10 days Mon 1/24/11 Fri 2/4/11
169 Secondary Path Surveys 100% 10 days Mon 10/3/11 Fri 10/14/11
170 Secondary Report 100% 10 days Mon 10/17/11 Fri 10/28/11
171 Finalize Microwave Design 0% 70 days Mon 10/31/11 Fri 2/3/12
172 Frequency Coordination 0% 25 days Mon 1/9/12 Fri 2/10/12
173 Frequencies 0% 5 days Mon 1/9/12 Fri 1/13/12
174 Supplemental Showing 0% 15 days Mon 1/16/12 Fri 2/3/12
175 FCC Licenses 0% 5 days Mon 2/6/12 Fri 2/10/12
176 Manufacture Dishes, Waveguides and Materials 0% 10 days Mon 3/26/12 Fri 4/6/12
177 Ship Equipment 0% 5 days Mon 3/26/12 Fri 3/30/12
178 Receive / Inventory Equipment 0% 5 days Mon 4/2/12 Fri 4/6/12
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ID Task Name % Cmplt Duration Working Start Working Finish

179 Manufacture Microwave 0% 70 days Mon 1/2/12 Fri 4/6/12
180 Manufacture MPLS 0% 10 days Mon 1/2/12 Fri 1/13/12
181 Pack / Ship MPLS to CCSi 0% 5 days Mon 1/16/12 Fri 1/20/12
182 Manufacture Radios 0% 20 days Mon 2/6/12 Fri 3/2/12
183 Integration / Testing Radios 0% 15 days Mon 3/5/12 Fri 3/23/12
184 Pack / Ship Radios to Berks County 0% 5 days Mon 3/26/12 Fri 3/30/12
185 Microwave Ship Complete 0% 0 days Fri 3/30/12 Fri 3/30/12
186 Invoice Milestone: Shipment of Microwave Equipment 0% 5 days Mon 4/2/12 Fri 4/6/12
187 Receive / Inventory Equipment 0% 5 days Mon 4/2/12 Fri 4/6/12
188 Microwave Dish Installation 0% 118 days Mon 4/9/12 Wed 9/19/12
189 BCCC to Courthouse 0% 8 days Mon 4/9/12 Wed 4/18/12
190 Deliver Materials to BCCC & Courthouse 0% 4 days Mon 4/9/12 Thu 4/12/12
191 Install Dishes 0% 3 days Fri 4/13/12 Tue 4/17/12
192 Align Path 0% 1 day Wed 4/18/12 Wed 4/18/12
193 Courthouse to City Hall (Via Services) 0% 10 days Thu 4/19/12 Wed 5/2/12
194 Deliver Materials to City Hall & Services 0% 2 days Thu 4/19/12 Fri 4/20/12
195 Install Dishes 0% 5 days Mon 4/23/12 Fri 4/27/12
196 Align Path 0% 3 days Mon 4/30/12 Wed 5/2/12
197 Courthouse to North Campus 0% 5 days Thu 5/3/12 Wed 5/9/12
198 Deliver Materials to North Campus 0% 1 day Thu 5/3/12 Thu 5/3/12
199 Install Dishes 0% 3 days Fri 5/4/12 Tue 5/8/12
200 Align Path 0% 1 day Wed 5/9/12 Wed 5/9/12
201 City Hall to Mt. Penn II 0% 5 days Thu 5/10/12 Wed 5/16/12
202 Deliver Materials to Mt. Penn II 0% 1 day Thu 5/10/12 Thu 5/10/12
203 Install Dishes 0% 3 days Fri 5/11/12 Tue 5/15/12
204 Align Path 0% 1 day Wed 5/16/12 Wed 5/16/12
205 BCCC to Ontelaunee 0% 4 days Wed 5/16/12 Mon 5/21/12
206 Deliver Materials to Ontelaunee 0% 1 day Wed 5/16/12 Wed 5/16/12
207 Install Dishes 0% 2 days Thu 5/17/12 Fri 5/18/12
208 Align Path 0% 1 day Mon 5/21/12 Mon 5/21/12
209 Kutztown to Albany 0% 3 days Mon 9/17/12 Wed 9/19/12
210 Install Dishes 0% 2 days Mon 9/17/12 Tue 9/18/12
211 Align Path 0% 1 day Wed 9/19/12 Wed 9/19/12
212 Ontelaunee to Centre 0% 4 days Tue 5/22/12 Fri 5/25/12
213 Deliver Materials to Centre 0% 1 day Tue 5/22/12 Tue 5/22/12
214 Install Dishes 0% 2 days Wed 5/23/12 Thu 5/24/12
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ID Task Name % Cmplt Duration Working Start Working Finish

215 Align Path 0% 1 day Fri 5/25/12 Fri 5/25/12
216 Albany to Hamburg 0% 3 days Wed 9/12/12 Fri 9/14/12
217 Install Dishes 0% 2 days Wed 9/12/12 Thu 9/13/12
218 Align Path 0% 1 day Fri 9/14/12 Fri 9/14/12
219 Centre to Hamburg 0% 4 days Fri 6/1/12 Wed 6/6/12
220 Deliver Materials to Hamburg 0% 1 day Fri 6/1/12 Fri 6/1/12
221 Install Dishes 0% 2 days Mon 6/4/12 Tue 6/5/12
222 Align Path 0% 1 day Wed 6/6/12 Wed 6/6/12
223 Ontelaunee to Alsace 0% 4 days Mon 5/28/12 Thu 5/31/12
224 Deliver Materials to Alsace 0% 1 day Mon 5/28/12 Mon 5/28/12
225 Install Dishes 0% 2 days Tue 5/29/12 Wed 5/30/12
226 Align Path 0% 1 day Thu 5/31/12 Thu 5/31/12
227 Mt. Penn II to Robeson 0% 4 days Fri 5/25/12 Wed 5/30/12
228 Deliver Materials to Robeson 0% 1 day Fri 5/25/12 Fri 5/25/12
229 Install Dishes 0% 2 days Mon 5/28/12 Tue 5/29/12
230 Align Path 0% 1 day Wed 5/30/12 Wed 5/30/12
231 Alsace to Earl 0% 4 days Fri 6/1/12 Wed 6/6/12
232 Deliver Materials to Earl 0% 1 day Fri 6/1/12 Fri 6/1/12
233 Install Dishes 0% 2 days Mon 6/4/12 Tue 6/5/12
234 Align Path 0% 1 day Wed 6/6/12 Wed 6/6/12
235 Robeson to Cumru 0% 4 days Fri 7/27/12 Wed 8/1/12
236 Deliver Materials to Cumru 0% 1 day Fri 7/27/12 Fri 7/27/12
237 Install Dishes 0% 2 days Mon 7/30/12 Tue 7/31/12
238 Align Path 0% 1 day Wed 8/1/12 Wed 8/1/12
239 Earl to Union 0% 3 days Tue 8/14/12 Thu 8/16/12
240 Install Dishes 0% 2 days Tue 8/14/12 Wed 8/15/12
241 Align Path 0% 1 day Thu 8/16/12 Thu 8/16/12
242 Cumru to Turnpike 0% 4 days Thu 8/2/12 Tue 8/7/12
243 Deliver Materials to Turnpike 0% 1 day Thu 8/2/12 Thu 8/2/12
244 Install Dishes 0% 2 days Fri 8/3/12 Mon 8/6/12
245 Align Path 0% 1 day Tue 8/7/12 Tue 8/7/12
246 Earl to Bally 0% 4 days Thu 6/7/12 Tue 6/12/12
247 Deliver Materials to Bally 0% 1 day Thu 6/7/12 Thu 6/7/12
248 Install Dishes 0% 2 days Fri 6/8/12 Mon 6/11/12
249 Align Path 0% 1 day Tue 6/12/12 Tue 6/12/12
250 Turnpike to Union 0% 4 days Wed 8/8/12 Mon 8/13/12
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ID Task Name % Cmplt Duration Working Start Working Finish

251 Deliver Materials to Union 0% 1 day Wed 8/8/12 Wed 8/8/12
252 Install Dishes 0% 2 days Thu 8/9/12 Fri 8/10/12
253 Align Path 0% 1 day Mon 8/13/12 Mon 8/13/12
254 North Campus to North Heidelberg 0% 4 days Mon 6/4/12 Thu 6/7/12
255 Deliver Materials to North Heidelberg 0% 1 day Mon 6/4/12 Mon 6/4/12
256 Install Dishes 0% 2 days Tue 6/5/12 Wed 6/6/12
257 Align Path 0% 1 day Thu 6/7/12 Thu 6/7/12
258 Kutztown to West Penn 0% 5 days Fri 8/10/12 Thu 8/16/12
259 Deliver Materials to Kutztown and West Penn 0% 2 days Fri 8/10/12 Mon 8/13/12
260 Install Dishes 0% 2 days Tue 8/14/12 Wed 8/15/12
261 Align Path 0% 1 day Thu 8/16/12 Thu 8/16/12
262 North Heidelberg to Bethel 0% 4 days Fri 8/17/12 Wed 8/22/12
263 Deliver Materials to Bethel 0% 1 day Fri 8/17/12 Fri 8/17/12
264 Install Dishes 0% 2 days Mon 8/20/12 Tue 8/21/12
265 Align Path 0% 1 day Wed 8/22/12 Wed 8/22/12
266 West Penn to Longswamp 0% 3 days Wed 9/12/12 Fri 9/14/12
267 Install Dishes 0% 2 days Wed 9/12/12 Thu 9/13/12
268 Align Path 0% 1 day Fri 9/14/12 Fri 9/14/12
269 Bethel to Blue Mountain 0% 4 days Thu 8/23/12 Tue 8/28/12
270 Deliver Materials to Blue Mountain 0% 1 day Thu 8/23/12 Thu 8/23/12
271 Install Dishes 0% 2 days Fri 8/24/12 Mon 8/27/12
272 Align Path 0% 1 day Tue 8/28/12 Tue 8/28/12
273 Bally to Longswamp 0% 4 days Thu 9/6/12 Tue 9/11/12
274 Deliver Materials to Longswamp 0% 1 day Thu 9/6/12 Thu 9/6/12
275 Install Dishes 0% 2 days Fri 9/7/12 Mon 9/10/12
276 Align Path 0% 1 day Tue 9/11/12 Tue 9/11/12
277 Blue Mountain to Albany 0% 4 days Thu 9/6/12 Tue 9/11/12
278 Deliver Materials to Albany 0% 1 day Thu 9/6/12 Thu 9/6/12
279 Install Dishes 0% 2 days Fri 9/7/12 Mon 9/10/12
280 Align Path 0% 1 day Tue 9/11/12 Tue 9/11/12
281 Microwave Radio Installation 0% 121 days Thu 4/19/12 Thu 10/4/12
282 BCCC 0% 5 days Thu 4/19/12 Wed 4/25/12
283 Deliver Microwave Radios 0% 1 day Thu 4/19/12 Thu 4/19/12
284 Install Microwave Radios 0% 4 days Fri 4/20/12 Wed 4/25/12
285 Courthouse 0% 6 days Thu 4/26/12 Thu 5/3/12
286 Deliver Microwave Radios 0% 2 days Thu 4/26/12 Fri 4/27/12
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ID Task Name % Cmplt Duration Working Start Working Finish

287 Install Microwave Radios 0% 4 days Mon 4/30/12 Thu 5/3/12
288 City Hall 0% 3 days Fri 5/4/12 Tue 5/8/12
289 Deliver Microwave Radios 0% 1 day Fri 5/4/12 Fri 5/4/12
290 Install Microwave Radios 0% 2 days Mon 5/7/12 Tue 5/8/12
291 North Campus 0% 5 days Thu 5/10/12 Wed 5/16/12
292 Deliver Microwave Radios 0% 1 day Thu 5/10/12 Thu 5/10/12
293 Install Microwave Radios 0% 4 days Fri 5/11/12 Wed 5/16/12
294 Mt. Penn II 0% 4 days Thu 5/17/12 Tue 5/22/12
295 Deliver Microwave Radios 0% 1 day Thu 5/17/12 Thu 5/17/12
296 Install Microwave Radios 0% 3 days Fri 5/18/12 Tue 5/22/12
297 Ontelaunee 0% 4 days Fri 6/1/12 Wed 6/6/12
298 Deliver Microwave Radios 0% 1 day Fri 6/1/12 Fri 6/1/12
299 Install Microwave Radios 0% 3 days Mon 6/4/12 Wed 6/6/12
300 Kutztown 0% 4 days Fri 8/17/12 Wed 8/22/12
301 Deliver Microwave Radios 0% 1 day Fri 8/17/12 Fri 8/17/12
302 Install Microwave Radios 0% 3 days Mon 8/20/12 Wed 8/22/12
303 Albany 0% 4 days Thu 9/20/12 Tue 9/25/12
304 Deliver Microwave Radios 0% 1 day Thu 9/20/12 Thu 9/20/12
305 Install Microwave Radios 0% 3 days Fri 9/21/12 Tue 9/25/12
306 Centre 0% 4 days Mon 6/11/12 Thu 6/14/12
307 Deliver Microwave Radios 0% 1 day Mon 6/11/12 Mon 6/11/12
308 Install Microwave Radios 0% 3 days Tue 6/12/12 Thu 6/14/12
309 Hamburg 0% 4 days Thu 6/7/12 Tue 6/12/12
310 Deliver Microwave Radios 0% 1 day Thu 6/7/12 Thu 6/7/12
311 Install Microwave Radios 0% 3 days Fri 6/8/12 Tue 6/12/12
312 Alsace 0% 4 days Tue 6/19/12 Fri 6/22/12
313 Deliver Microwave Radios 0% 1 day Tue 6/19/12 Tue 6/19/12
314 Install Microwave Radios 0% 3 days Wed 6/20/12 Fri 6/22/12
315 Robeson 0% 4 days Thu 5/31/12 Tue 6/5/12
316 Deliver Microwave Radios 0% 1 day Thu 5/31/12 Thu 5/31/12
317 Install Microwave Radios 0% 3 days Fri 6/1/12 Tue 6/5/12
318 Earl 0% 4 days Wed 6/13/12 Mon 6/18/12
319 Deliver Microwave Radios 0% 1 day Wed 6/13/12 Wed 6/13/12
320 Install Microwave Radios 0% 3 days Thu 6/14/12 Mon 6/18/12
321 Cumru 0% 4 days Wed 8/8/12 Mon 8/13/12
322 Deliver Microwave Radios 0% 1 day Wed 8/8/12 Wed 8/8/12
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ID Task Name % Cmplt Duration Working Start Working Finish

323 Install Microwave Radios 0% 3 days Thu 8/9/12 Mon 8/13/12
324 Union 0% 4 days Fri 8/24/12 Wed 8/29/12
325 Deliver Microwave Radios 0% 1 day Fri 8/24/12 Fri 8/24/12
326 Install Microwave Radios 0% 3 days Mon 8/27/12 Wed 8/29/12
327 Turnpike 0% 4 days Thu 8/16/12 Tue 8/21/12
328 Deliver Microwave Radios 0% 1 day Thu 8/16/12 Thu 8/16/12
329 Install Microwave Radios 0% 3 days Fri 8/17/12 Tue 8/21/12
330 Bally 0% 4 days Thu 6/21/12 Tue 6/26/12
331 Deliver Microwave Radios 0% 1 day Thu 6/21/12 Thu 6/21/12
332 Install Microwave Radios 0% 3 days Fri 6/22/12 Tue 6/26/12
333 North Heidelberg 0% 4 days Fri 6/8/12 Wed 6/13/12
334 Deliver Microwave Radios 0% 1 day Fri 6/8/12 Fri 6/8/12
335 Install Microwave Radios 0% 3 days Mon 6/11/12 Wed 6/13/12
336 West Penn 0% 4 days Thu 8/23/12 Tue 8/28/12
337 Deliver Microwave Radios 0% 1 day Thu 8/23/12 Thu 8/23/12
338 Install Microwave Radios 0% 3 days Fri 8/24/12 Tue 8/28/12
339 Bethel 0% 4 days Wed 8/29/12 Mon 9/3/12
340 Deliver Microwave Radios 0% 1 day Wed 8/29/12 Wed 8/29/12
341 Install Microwave Radios 0% 3 days Thu 8/30/12 Mon 9/3/12
342 Longswamp 0% 4 days Mon 9/17/12 Thu 9/20/12
343 Deliver Microwave Radios 0% 1 day Mon 9/17/12 Mon 9/17/12
344 Install Microwave Radios 0% 3 days Tue 9/18/12 Thu 9/20/12
345 Blue Mountain 0% 4 days Thu 9/6/12 Tue 9/11/12
346 Deliver Microwave Radios 0% 1 day Thu 9/6/12 Thu 9/6/12
347 Install Microwave Radios 0% 3 days Fri 9/7/12 Tue 9/11/12
348 BCCC to Courthouse 0% 2 days Fri 5/4/12 Mon 5/7/12
349 Optimize Path 0% 1 day Fri 5/4/12 Fri 5/4/12
350 Test Path Reliability 0% 1 day Mon 5/7/12 Mon 5/7/12
351 BCCC to Courthouse Path Complete 0% 0 days Mon 5/7/12 Mon 5/7/12
352 Courthouse to City Hall (Via Services) 0% 3 days Wed 5/9/12 Fri 5/11/12
353 Optimize Path 0% 2 days Wed 5/9/12 Thu 5/10/12
354 Test Path 0% 1 day Fri 5/11/12 Fri 5/11/12
355 Courthouse to City Hall Path Complete 0% 0 days Fri 5/11/12 Fri 5/11/12
356 Courthouse to North Campus 0% 2 days Thu 5/17/12 Fri 5/18/12
357 Optimize Path 0% 1 day Thu 5/17/12 Thu 5/17/12
358 Test Path 0% 1 day Fri 5/18/12 Fri 5/18/12
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359 Courthouse to North Campus Path Complete 0% 0 days Fri 5/18/12 Fri 5/18/12
360 City Hall to Mt. Penn II 0% 2 days Wed 5/23/12 Thu 5/24/12
361 Optimize Path 0% 1 day Wed 5/23/12 Wed 5/23/12
362 Test Path 0% 1 day Thu 5/24/12 Thu 5/24/12
363 City Hall to Mt. Penn II Path Complete 0% 0 days Thu 5/24/12 Thu 5/24/12
364 BCCC to Ontelaunee 0% 2 days Thu 6/7/12 Fri 6/8/12
365 Optimize Path 0% 1 day Thu 6/7/12 Thu 6/7/12
366 Test Path 0% 1 day Fri 6/8/12 Fri 6/8/12
367 BCCC to Ontelaunee Path Complete 0% 0 days Fri 6/8/12 Fri 6/8/12
368 Kutztown to Albany 0% 2 days Wed 10/3/12 Thu 10/4/12
369 Optimize Path 0% 1 day Wed 10/3/12 Wed 10/3/12
370 Test Path 0% 1 day Thu 10/4/12 Thu 10/4/12
371 Kutztown to Albany Path Complete 0% 0 days Thu 10/4/12 Thu 10/4/12
372 Ontelaunee to Centre 0% 2 days Fri 6/15/12 Mon 6/18/12
373 Optimize Path 0% 1 day Fri 6/15/12 Fri 6/15/12
374 Test Path 0% 1 day Mon 6/18/12 Mon 6/18/12
375 Ontelaunee to Centre Path Complete 0% 0 days Mon 6/18/12 Mon 6/18/12
376 Albany to Hamburg 0% 2 days Mon 10/1/12 Tue 10/2/12
377 Optimize Path 0% 1 day Mon 10/1/12 Mon 10/1/12
378 Test Path 0% 1 day Tue 10/2/12 Tue 10/2/12
379 Albany to Hamburg Path Complete 0% 0 days Tue 10/2/12 Tue 10/2/12
380 Centre to Hamburg 0% 2 days Wed 6/13/12 Thu 6/14/12
381 Optimize Path 0% 1 day Wed 6/13/12 Wed 6/13/12
382 Test Path 0% 1 day Thu 6/14/12 Thu 6/14/12
383 Centre to Hamburg Path Complete 0% 0 days Thu 6/14/12 Thu 6/14/12
384 Ontelaunee to Alsace 0% 2 days Mon 6/25/12 Tue 6/26/12
385 Optimize Path 0% 1 day Mon 6/25/12 Mon 6/25/12
386 Test Path 0% 1 day Tue 6/26/12 Tue 6/26/12
387 Ontelaunee to Alsace Path Complete 0% 0 days Tue 6/26/12 Tue 6/26/12
388 Mt. Penn II to Robeson 0% 2 days Wed 6/6/12 Thu 6/7/12
389 Optimize Path 0% 1 day Wed 6/6/12 Wed 6/6/12
390 Test Path 0% 1 day Thu 6/7/12 Thu 6/7/12
391 Mt. Penn II to Robeson Path Complete 0% 0 days Thu 6/7/12 Thu 6/7/12
392 Alsace to Earl 0% 2 days Tue 6/19/12 Wed 6/20/12
393 Optimize Path 0% 1 day Tue 6/19/12 Tue 6/19/12
394 Test Path 0% 1 day Wed 6/20/12 Wed 6/20/12
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395 Alsace to Earl Path Complete 0% 0 days Wed 6/20/12 Wed 6/20/12
396 Robeson to Cumru 0% 2 days Tue 8/14/12 Wed 8/15/12
397 Optimize Path 0% 1 day Tue 8/14/12 Tue 8/14/12
398 Test Path 0% 1 day Wed 8/15/12 Wed 8/15/12
399 Robeson to Cumru Path Complete 0% 0 days Wed 8/15/12 Wed 8/15/12
400 Earl to Union 0% 2 days Tue 9/4/12 Wed 9/5/12
401 Optimize Path 0% 1 day Tue 9/4/12 Tue 9/4/12
402 Test Path 0% 1 day Wed 9/5/12 Wed 9/5/12
403 Earl to Union Path Complete 0% 0 days Wed 9/5/12 Wed 9/5/12
404 Cumru to Turnpike 0% 2 days Wed 8/22/12 Thu 8/23/12
405 Optimize Path 0% 1 day Wed 8/22/12 Wed 8/22/12
406 Test Path 0% 1 day Thu 8/23/12 Thu 8/23/12
407 Cumru to Turnpike Path Complete 0% 0 days Thu 8/23/12 Thu 8/23/12
408 Earl to Bally 0% 2 days Wed 6/27/12 Thu 6/28/12
409 Optimize Path 0% 1 day Wed 6/27/12 Wed 6/27/12
410 Test Path 0% 1 day Thu 6/28/12 Thu 6/28/12
411 Earl to Bally Path Complete 0% 0 days Thu 6/28/12 Thu 6/28/12
412 Union to Turnpike 0% 3 days Thu 8/30/12 Mon 9/3/12
413 Optimize Path 0% 2 days Thu 8/30/12 Fri 8/31/12
414 Test Path 0% 1 day Mon 9/3/12 Mon 9/3/12
415 Union to Turnpike Path Complete 0% 0 days Mon 9/3/12 Mon 9/3/12
416 North Campus to North Heidelberg 0% 2 days Thu 6/14/12 Fri 6/15/12
417 Optimize Path 0% 1 day Thu 6/14/12 Thu 6/14/12
418 Test Path 0% 1 day Fri 6/15/12 Fri 6/15/12
419 North Campus to North Heidelberg Path Complete 0% 0 days Fri 6/15/12 Fri 6/15/12
420 Kutztown to West Penn 0% 2 days Wed 8/29/12 Thu 8/30/12
421 Optimize Path 0% 1 day Wed 8/29/12 Wed 8/29/12
422 Test Path 0% 1 day Thu 8/30/12 Thu 8/30/12
423 Kutztown to West Penn Path Complete 0% 0 days Thu 8/30/12 Thu 8/30/12
424 North Heidelberg to Bethel 0% 2 days Tue 9/4/12 Wed 9/5/12
425 Optimize Path 0% 1 day Tue 9/4/12 Tue 9/4/12
426 Test Path 0% 1 day Wed 9/5/12 Wed 9/5/12
427 North Heidelberg to Bethel Path Complete 0% 0 days Wed 9/5/12 Wed 9/5/12
428 West Penn to Longswamp 0% 2 days Fri 9/21/12 Mon 9/24/12
429 Optimize Path 0% 1 day Fri 9/21/12 Fri 9/21/12
430 Test Path 0% 1 day Mon 9/24/12 Mon 9/24/12
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431 West Penn to Longswamp Path Complete 0% 0 days Mon 9/24/12 Mon 9/24/12
432 Bethel to Blue Mountain 0% 3 days Wed 9/12/12 Fri 9/14/12
433 Optimize Path 0% 2 days Wed 9/12/12 Thu 9/13/12
434 Test Path 0% 1 day Fri 9/14/12 Fri 9/14/12
435 Bethel to Blue Mountain Path Complete 0% 0 days Fri 9/14/12 Fri 9/14/12
436 Bally to Longswamp 0% 3 days Tue 9/25/12 Thu 9/27/12
437 Optimize Path 0% 2 days Tue 9/25/12 Wed 9/26/12
438 Test Path 0% 1 day Thu 9/27/12 Thu 9/27/12
439 Bally to Longswamp Path Complete 0% 0 days Thu 9/27/12 Thu 9/27/12
440 Albany to Blue Mountain 0% 3 days Wed 9/26/12 Fri 9/28/12
441 Optimize Path 0% 2 days Wed 9/26/12 Thu 9/27/12
442 Test Path 0% 1 day Fri 9/28/12 Fri 9/28/12
443 Albany to Blue Mountain Path Complete 0% 0 days Fri 9/28/12 Fri 9/28/12
444 Microwave Installation Complete 0% 0 days Thu 10/4/12 Thu 10/4/12
445 FNE Subsystem 0% 191 days Wed 2/29/12 Wed 11/21/12
446 Antennae Installation 0% 144 days Mon 4/2/12 Thu 10/18/12
447 BCCC 0% 5 days Mon 4/2/12 Fri 4/6/12
448 Deliver Antennae, Transmission Lines & Materials 0% 1 day Mon 4/2/12 Mon 4/2/12
449 Install Antennae and Transmission Lines 0% 3 days Tue 4/3/12 Thu 4/5/12
450 Ground / Terminate Transmission Lines 0% 1 day Fri 4/6/12 Fri 4/6/12
451 Sweep Lines 0% 1 day Fri 4/6/12 Fri 4/6/12
452 Antennae Installation Complete 0% 0 days Fri 4/6/12 Fri 4/6/12
453 Courthouse 0% 10 days Mon 5/21/12 Fri 6/1/12
454 Deliver Antennae, Transmission Lines & Materials 0% 2 days Mon 5/21/12 Tue 5/22/12
455 Install Antennae and Transmission Lines 0% 6 days Wed 5/23/12 Wed 5/30/12
456 Ground / Terminate Transmission Lines 0% 2 days Thu 5/31/12 Fri 6/1/12
457 Sweep Lines 0% 2 days Thu 5/31/12 Fri 6/1/12
458 Antennae Installation Complete 0% 0 days Fri 6/1/12 Fri 6/1/12
459 North Campus 0% 5 days Wed 4/18/12 Tue 4/24/12
460 Deliver Antennae, Transmission Lines & Materials 0% 1 day Wed 4/18/12 Wed 4/18/12
461 Install Antennae and Transmission Lines 0% 3 days Thu 4/19/12 Mon 4/23/12
462 Ground / Terminate Transmission Lines 0% 1 day Tue 4/24/12 Tue 4/24/12
463 Sweep Lines 0% 1 day Tue 4/24/12 Tue 4/24/12
464 Antennae Installation Complete 0% 0 days Tue 4/24/12 Tue 4/24/12
465 Mt. Penn II 0% 12 days Wed 4/25/12 Thu 5/10/12
466 Deliver Antennae, Transmission Lines & Materials 0% 1 day Wed 4/25/12 Wed 4/25/12
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467 Install Antennae and Transmission Lines 0% 8 days Thu 4/26/12 Mon 5/7/12
468 Ground / Terminate Transmission Lines 0% 3 days Tue 5/8/12 Thu 5/10/12
469 Sweep Lines 0% 3 days Tue 5/8/12 Thu 5/10/12
470 Antennae Installation Complete 0% 0 days Thu 5/10/12 Thu 5/10/12
471 Ontelaunee 0% 5 days Wed 6/27/12 Tue 7/3/12
472 Deliver Antennae, Transmission Lines & Materials 0% 1 day Wed 6/27/12 Wed 6/27/12
473 Install Antennae and Transmission Lines 0% 3 days Thu 6/28/12 Mon 7/2/12
474 Ground / Terminate Transmission Lines 0% 1 day Tue 7/3/12 Tue 7/3/12
475 Sweep Lines 0% 1 day Tue 7/3/12 Tue 7/3/12
476 Antennae Installation Complete 0% 0 days Tue 7/3/12 Tue 7/3/12
477 Kutztown 0% 5 days Fri 8/3/12 Thu 8/9/12
478 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 8/3/12 Fri 8/3/12
479 Install Antennae and Transmission Lines 0% 3 days Mon 8/6/12 Wed 8/8/12
480 Ground / Terminate Transmission Lines 0% 1 day Thu 8/9/12 Thu 8/9/12
481 Sweep Lines 0% 1 day Thu 8/9/12 Thu 8/9/12
482 Antennae Installation Complete 0% 0 days Thu 8/9/12 Thu 8/9/12
483 Albany 0% 10 days Fri 10/5/12 Thu 10/18/12
484 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 10/5/12 Fri 10/5/12
485 Install Antennae and Transmission Lines 0% 7 days Mon 10/8/12 Tue 10/16/12
486 Ground / Terminate Transmission Lines 0% 2 days Wed 10/17/12 Thu 10/18/12
487 Sweep Lines 0% 2 days Wed 10/17/12 Thu 10/18/12
488 Antennae Installation Complete 0% 0 days Thu 10/18/12 Thu 10/18/12
489 Centre 0% 4 days Fri 5/11/12 Wed 5/16/12
490 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 5/11/12 Fri 5/11/12
491 Install Antennae and Transmission Lines 0% 2 days Mon 5/14/12 Tue 5/15/12
492 Ground / Terminate Transmission Lines 0% 1 day Wed 5/16/12 Wed 5/16/12
493 Sweep Lines 0% 1 day Wed 5/16/12 Wed 5/16/12
494 Antennae Installation Complete 0% 0 days Wed 5/16/12 Wed 5/16/12
495 Hamburg 0% 7 days Tue 5/1/12 Wed 5/9/12
496 Deliver Antennae, Transmission Lines & Materials 0% 1 day Tue 5/1/12 Tue 5/1/12
497 Install Antennae and Transmission Lines 0% 4 days Wed 5/2/12 Mon 5/7/12
498 Ground / Terminate Transmission Lines 0% 2 days Tue 5/8/12 Wed 5/9/12
499 Sweep Lines 0% 2 days Tue 5/8/12 Wed 5/9/12
500 Antennae Installation Complete 0% 0 days Wed 5/9/12 Wed 5/9/12
501 Alsace 0% 7 days Thu 5/10/12 Fri 5/18/12
502 Deliver Antennae, Transmission Lines & Materials 0% 1 day Thu 5/10/12 Thu 5/10/12
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503 Install Antennae and Transmission Lines 0% 4 days Fri 5/11/12 Wed 5/16/12
504 Ground / Terminate Transmission Lines 0% 2 days Thu 5/17/12 Fri 5/18/12
505 Sweep Lines 0% 2 days Thu 5/17/12 Fri 5/18/12
506 Antennae Installation Complete 0% 0 days Fri 5/18/12 Fri 5/18/12
507 Robeson 0% 5 days Fri 6/8/12 Thu 6/14/12
508 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 6/8/12 Fri 6/8/12
509 Install Antennae and Transmission Lines 0% 3 days Mon 6/11/12 Wed 6/13/12
510 Ground / Terminate Transmission Lines 0% 1 day Thu 6/14/12 Thu 6/14/12
511 Sweep Lines 0% 1 day Thu 6/14/12 Thu 6/14/12
512 Antennae Installation Complete 0% 0 days Thu 6/14/12 Thu 6/14/12
513 Earl 0% 10 days Mon 5/21/12 Fri 6/1/12
514 Deliver Antennae, Transmission Lines & Materials 0% 1 day Mon 5/21/12 Mon 5/21/12
515 Install Antennae and Transmission Lines 0% 7 days Tue 5/22/12 Wed 5/30/12
516 Ground / Terminate Transmission Lines 0% 2 days Thu 5/31/12 Fri 6/1/12
517 Sweep Lines 0% 2 days Thu 5/31/12 Fri 6/1/12
518 Antennae Installation Complete 0% 0 days Fri 6/1/12 Fri 6/1/12
519 Cumru 0% 12 days Fri 8/24/12 Mon 9/10/12
520 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 8/24/12 Fri 8/24/12
521 Install Antennae and Transmission Lines 0% 8 days Mon 8/27/12 Wed 9/5/12
522 Ground / Terminate Transmission Lines 0% 3 days Thu 9/6/12 Mon 9/10/12
523 Sweep Lines 0% 3 days Thu 9/6/12 Mon 9/10/12
524 Antennae Installation Complete 0% 0 days Mon 9/10/12 Mon 9/10/12
525 Union 0% 9 days Thu 9/6/12 Tue 9/18/12
526 Deliver Antennae, Transmission Lines & Materials 0% 1 day Thu 9/6/12 Thu 9/6/12
527 Install Antennae and Transmission Lines 0% 6 days Fri 9/7/12 Fri 9/14/12
528 Ground / Terminate Transmission Lines 0% 2 days Mon 9/17/12 Tue 9/18/12
529 Sweep Lines 0% 2 days Mon 9/17/12 Tue 9/18/12
530 Antennae Installation Complete 0% 0 days Tue 9/18/12 Tue 9/18/12
531 Turnpike 0% 7 days Wed 7/25/12 Thu 8/2/12
532 Deliver Antennae, Transmission Lines & Materials 0% 1 day Wed 7/25/12 Wed 7/25/12
533 Install Antennae and Transmission Lines 0% 4 days Thu 7/26/12 Tue 7/31/12
534 Ground / Terminate Transmission Lines 0% 2 days Wed 8/1/12 Thu 8/2/12
535 Sweep Lines 0% 2 days Wed 8/1/12 Thu 8/2/12
536 Antennae Installation Complete 0% 0 days Thu 8/2/12 Thu 8/2/12
537 Bally 0% 12 days Wed 5/23/12 Thu 6/7/12
538 Deliver Antennae, Transmission Lines & Materials 0% 1 day Wed 5/23/12 Wed 5/23/12
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539 Install Antennae and Transmission Lines 0% 8 days Thu 5/24/12 Mon 6/4/12
540 Ground / Terminate Transmission Lines 0% 3 days Tue 6/5/12 Thu 6/7/12
541 Sweep Lines 0% 3 days Tue 6/5/12 Thu 6/7/12
542 Antennae Installation Complete 0% 0 days Thu 6/7/12 Thu 6/7/12
543 North Heidelberg 0% 7 days Mon 6/18/12 Tue 6/26/12
544 Deliver Antennae, Transmission Lines & Materials 0% 1 day Mon 6/18/12 Mon 6/18/12
545 Install Antennae and Transmission Lines 0% 4 days Tue 6/19/12 Fri 6/22/12
546 Ground / Terminate Transmission Lines 0% 2 days Mon 6/25/12 Tue 6/26/12
547 Sweep Lines 0% 2 days Mon 6/25/12 Tue 6/26/12
548 Antennae Installation Complete 0% 0 days Tue 6/26/12 Tue 6/26/12
549 Longswamp 0% 12 days Fri 9/28/12 Mon 10/15/12
550 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 9/28/12 Fri 9/28/12
551 Install Antennae and Transmission Lines 0% 8 days Mon 10/1/12 Wed 10/10/12
552 Ground / Terminate Transmission Lines 0% 3 days Thu 10/11/12 Mon 10/15/12
553 Sweep Lines 0% 3 days Thu 10/11/12 Mon 10/15/12
554 Antennae Installation Complete 0% 0 days Mon 10/15/12 Mon 10/15/12
555 Bethel 0% 12 days Mon 9/17/12 Tue 10/2/12
556 Deliver Antennae, Transmission Lines & Materials 0% 1 day Mon 9/17/12 Mon 9/17/12
557 Install Antennae and Transmission Lines 0% 8 days Tue 9/18/12 Thu 9/27/12
558 Ground / Terminate Transmission Lines 0% 3 days Fri 9/28/12 Tue 10/2/12
559 Sweep Lines 0% 3 days Fri 9/28/12 Tue 10/2/12
560 Antennae Installation Complete 0% 0 days Tue 10/2/12 Tue 10/2/12
561 West Penn 0% 9 days Mon 6/4/12 Thu 6/14/12
562 Deliver Antennae, Transmission Lines & Materials 0% 1 day Mon 6/4/12 Mon 6/4/12
563 Install Antennae and Transmission Lines 0% 6 days Tue 6/5/12 Tue 6/12/12
564 Ground / Terminate Transmission Lines 0% 2 days Wed 6/13/12 Thu 6/14/12
565 Sweep Lines 0% 2 days Wed 6/13/12 Thu 6/14/12
566 Antennae Installation Complete 0% 0 days Thu 6/14/12 Thu 6/14/12
567 Blue Mountain 0% 7 days Fri 6/15/12 Mon 6/25/12
568 Deliver Antennae, Transmission Lines & Materials 0% 1 day Fri 6/15/12 Fri 6/15/12
569 Install Antennae and Transmission Lines 0% 4 days Mon 6/18/12 Thu 6/21/12
570 Ground / Terminate Transmission Lines 0% 2 days Fri 6/22/12 Mon 6/25/12
571 Sweep Lines 0% 2 days Fri 6/22/12 Mon 6/25/12
572 Antennae Installation Complete 0% 0 days Mon 6/25/12 Mon 6/25/12
573 FNE Installation 0% 123 days Mon 6/4/12 Wed 11/21/12
574 BCCC 0% 25 days Mon 6/4/12 Fri 7/6/12
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575 Deliver Equipment 0% 2 days Mon 6/4/12 Tue 6/5/12
576 Install Equipment 0% 6 days Wed 6/6/12 Wed 6/13/12
577 Optimize / Integrate FNE 0% 17 days Thu 6/14/12 Fri 7/6/12
578 FNE Installation Complete 0% 0 days Fri 7/6/12 Fri 7/6/12
579 Invoice Milestone: FNE Installation 0% 0 days Fri 7/6/12 Fri 7/6/12
580 Courthouse 0% 25 days Mon 6/4/12 Fri 7/6/12
581 Deliver Equipment 0% 3 days Mon 6/4/12 Wed 6/6/12
582 Install Equipment 0% 6 days Thu 6/7/12 Thu 6/14/12
583 Optimize / Integrate FNE 0% 16 days Fri 6/15/12 Fri 7/6/12
584 FNE Installation Complete 0% 0 days Fri 7/6/12 Fri 7/6/12
585 Invoice Milestone: FNE Installation 0% 0 days Fri 7/6/12 Fri 7/6/12
586 North Campus 0% 26 days Mon 6/18/12 Mon 7/23/12
587 Deliver Equipment 0% 1 day Mon 6/18/12 Mon 6/18/12
588 Install Equipment 0% 7 days Tue 6/19/12 Wed 6/27/12
589 Optimize / Integrate FNE 0% 11 days Mon 7/9/12 Mon 7/23/12
590 FNE Installation Complete 0% 0 days Mon 7/23/12 Mon 7/23/12
591 Invoice Milestone: FNE Installation 0% 0 days Mon 7/23/12 Mon 7/23/12
592 Mt. Penn II 0% 26 days Fri 6/15/12 Fri 7/20/12
593 Deliver Equipment 0% 1 day Fri 6/15/12 Fri 6/15/12
594 Install Equipment 0% 7 days Mon 6/18/12 Tue 6/26/12
595 Optimize / Integrate FNE 0% 10 days Mon 7/9/12 Fri 7/20/12
596 FNE Installation Complete 0% 0 days Fri 7/20/12 Fri 7/20/12
597 Invoice Milestone: FNE Installation 0% 0 days Fri 7/20/12 Fri 7/20/12
598 Ontelaunee 0% 22 days Tue 7/17/12 Wed 8/15/12
599 Deliver Equipment 0% 1 day Tue 7/17/12 Tue 7/17/12
600 Install Equipment 0% 3 days Wed 7/18/12 Fri 7/20/12
601 Optimize / Integrate FNE 0% 3 days Mon 8/13/12 Wed 8/15/12
602 FNE Installation Complete 0% 0 days Wed 8/15/12 Wed 8/15/12
603 Invoice Milestone: FNE Installation 0% 0 days Wed 8/15/12 Wed 8/15/12
604 Hamburg 0% 27 days Thu 7/5/12 Fri 8/10/12
605 Deliver Equipment 0% 1 day Thu 7/5/12 Thu 7/5/12
606 Install Equipment 0% 7 days Fri 7/6/12 Mon 7/16/12
607 Optimize / Integrate FNE 0% 11 days Fri 7/27/12 Fri 8/10/12
608 FNE Installation Complete 0% 0 days Fri 8/10/12 Fri 8/10/12
609 Invoice Milestone: FNE Installation 0% 0 days Fri 8/10/12 Fri 8/10/12
610 Albany 0% 22 days Tue 10/23/12 Wed 11/21/12
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611 Deliver Equipment 0% 1 day Tue 10/23/12 Tue 10/23/12
612 Install Equipment 0% 9 days Wed 10/24/12 Mon 11/5/12
613 Optimize / Integrate FNE 0% 12 days Tue 11/6/12 Wed 11/21/12
614 FNE Installation Complete 0% 0 days Wed 11/21/12 Wed 11/21/12
615 Invoice Milestone: FNE Installation 0% 0 days Wed 11/21/12 Wed 11/21/12
616 Kutztown 0% 45 days Fri 8/10/12 Thu 10/11/12
617 Deliver Equipment 0% 1 day Fri 8/10/12 Fri 8/10/12
618 Install Equipment 0% 3 days Mon 8/13/12 Wed 8/15/12
619 Optimize / Integrate FNE 0% 5 days Fri 10/5/12 Thu 10/11/12
620 FNE Installation Complete 0% 0 days Thu 10/11/12 Thu 10/11/12
621 Invoice Milestone: FNE Installation 0% 0 days Thu 10/11/12 Thu 10/11/12
622 Alsace 0% 21 days Mon 7/23/12 Mon 8/20/12
623 Deliver Equipment 0% 1 day Mon 7/23/12 Mon 7/23/12
624 Install Equipment 0% 4 days Tue 7/24/12 Fri 7/27/12
625 Optimize / Integrate FNE 0% 3 days Thu 8/16/12 Mon 8/20/12
626 FNE Installation Complete 0% 0 days Mon 8/20/12 Mon 8/20/12
627 Invoice Milestone: FNE Installation 0% 0 days Mon 8/20/12 Mon 8/20/12
628 Robeson 0% 21 days Wed 6/27/12 Wed 7/25/12
629 Deliver Equipment 0% 1 day Wed 6/27/12 Wed 6/27/12
630 Install Equipment 0% 3 days Thu 6/28/12 Mon 7/2/12
631 Optimize / Integrate FNE 0% 3 days Mon 7/23/12 Wed 7/25/12
632 FNE Installation Complete 0% 0 days Wed 7/25/12 Wed 7/25/12
633 Invoice Milestone: FNE Installation 0% 0 days Wed 7/25/12 Wed 7/25/12
634 Earl 0% 27 days Tue 7/3/12 Wed 8/8/12
635 Deliver Equipment 0% 1 day Tue 7/3/12 Tue 7/3/12
636 Install Equipment 0% 7 days Wed 7/4/12 Thu 7/12/12
637 Optimize / Integrate FNE 0% 10 days Thu 7/26/12 Wed 8/8/12
638 FNE Installation Complete 0% 0 days Wed 8/8/12 Wed 8/8/12
639 Invoice Milestone: FNE Installation 0% 0 days Wed 8/8/12 Wed 8/8/12
640 Cumru 0% 14 days Wed 9/12/12 Mon 10/1/12
641 Deliver Equipment 0% 1 day Wed 9/12/12 Wed 9/12/12
642 Install Equipment 0% 7 days Thu 9/13/12 Fri 9/21/12
643 Optimize / Integrate FNE 0% 6 days Mon 9/24/12 Mon 10/1/12
644 FNE Installation Complete 0% 0 days Mon 10/1/12 Mon 10/1/12
645 Invoice Milestone: FNE Installation 0% 0 days Mon 10/1/12 Mon 10/1/12
646 Union 0% 18 days Mon 9/24/12 Wed 10/17/12
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647 Deliver Equipment 0% 1 day Mon 9/24/12 Mon 9/24/12
648 Install Equipment 0% 7 days Tue 9/25/12 Wed 10/3/12
649 Optimize / Integrate FNE 0% 10 days Thu 10/4/12 Wed 10/17/12
650 FNE Installation Complete 0% 0 days Wed 10/17/12 Wed 10/17/12
651 Invoice Milestone: FNE Installation 0% 0 days Wed 10/17/12 Wed 10/17/12
652 Turnpike 0% 10 days Tue 9/4/12 Mon 9/17/12
653 Deliver Equipment 0% 1 day Tue 9/4/12 Tue 9/4/12
654 Install Equipment 0% 5 days Wed 9/5/12 Tue 9/11/12
655 Optimize / Integrate FNE 0% 4 days Wed 9/12/12 Mon 9/17/12
656 FNE Installation Complete 0% 0 days Mon 9/17/12 Mon 9/17/12
657 Invoice Milestone: FNE Installation 0% 0 days Mon 9/17/12 Mon 9/17/12
658 Bally 0% 25 days Fri 7/13/12 Thu 8/16/12
659 Deliver Equipment 0% 1 day Fri 7/13/12 Fri 7/13/12
660 Install Equipment 0% 7 days Mon 7/16/12 Tue 7/24/12
661 Optimize / Integrate FNE 0% 6 days Thu 8/9/12 Thu 8/16/12
662 FNE Installation Complete 0% 0 days Thu 8/16/12 Thu 8/16/12
663 Invoice Milestone: FNE Installation 0% 0 days Thu 8/16/12 Thu 8/16/12
664 North Heidelberg 0% 21 days Thu 6/28/12 Thu 7/26/12
665 Deliver Equipment 0% 1 day Thu 6/28/12 Thu 6/28/12
666 Install Equipment 0% 4 days Fri 6/29/12 Wed 7/4/12
667 Optimize / Integrate FNE 0% 3 days Tue 7/24/12 Thu 7/26/12
668 FNE Installation Complete 0% 0 days Thu 7/26/12 Thu 7/26/12
669 Invoice Milestone: FNE Installation 0% 0 days Thu 7/26/12 Thu 7/26/12
670 Longswamp 0% 14 days Tue 10/16/12 Fri 11/2/12
671 Deliver Equipment 0% 1 day Tue 10/16/12 Tue 10/16/12
672 Install Equipment 0% 7 days Wed 10/17/12 Thu 10/25/12
673 Optimize / Integrate FNE 0% 6 days Fri 10/26/12 Fri 11/2/12
674 FNE Installation Complete 0% 0 days Fri 11/2/12 Fri 11/2/12
675 Invoice Milestone: FNE Installation 0% 0 days Fri 11/2/12 Fri 11/2/12
676 Bethel 0% 15 days Thu 10/4/12 Wed 10/24/12
677 Deliver Equipment 0% 1 day Thu 10/4/12 Thu 10/4/12
678 Install Equipment 0% 6 days Fri 10/5/12 Fri 10/12/12
679 Optimize / Integrate FNE 0% 5 days Thu 10/18/12 Wed 10/24/12
680 FNE Installation Complete 0% 0 days Wed 10/24/12 Wed 10/24/12
681 Invoice Milestone: FNE Installation 0% 0 days Wed 10/24/12 Wed 10/24/12
682 West Penn 0% 62 days Wed 7/25/12 Thu 10/18/12
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683 Deliver Equipment 0% 1 day Wed 7/25/12 Wed 7/25/12
684 Install Equipment 0% 6 days Thu 7/26/12 Thu 8/2/12
685 Optimize / Integrate FNE 0% 5 days Fri 10/12/12 Thu 10/18/12
686 FNE Installation Complete 0% 0 days Thu 10/18/12 Thu 10/18/12
687 Invoice Milestone: FNE Installation 0% 0 days Thu 10/18/12 Thu 10/18/12
688 Blue Mountain 0% 12 days Mon 10/15/12 Tue 10/30/12
689 Deliver Equipment 0% 1 day Mon 10/15/12 Mon 10/15/12
690 Install Equipment 0% 5 days Tue 10/16/12 Mon 10/22/12
691 Optimize / Integrate FNE 0% 4 days Thu 10/25/12 Tue 10/30/12
692 FNE Installation Complete 0% 0 days Tue 10/30/12 Tue 10/30/12
693 Invoice Milestone: FNE Installation 0% 0 days Tue 10/30/12 Tue 10/30/12
694 FNE Installation Complete 0% 0 days Wed 11/21/12 Wed 11/21/12
695 Dispatch Installation 0% 161 days Wed 2/29/12 Wed 10/10/12
696 Courthouse 0% 98 days Wed 3/21/12 Fri 8/3/12
697 Install Furniture 0% 3 days Wed 3/21/12 Fri 3/23/12
698 Deliver Equipment 0% 2 days Mon 7/9/12 Tue 7/10/12
699 Install Equipment 0% 6 days Wed 7/11/12 Wed 7/18/12
700 Optimize / Integrate 0% 12 days Thu 7/19/12 Fri 8/3/12
701 BCCC 0% 142 days Wed 2/29/12 Thu 9/13/12
702 Install Furniture 0% 15 days Wed 2/29/12 Tue 3/20/12
703 Deliver Equipment 0% 2 days Thu 7/19/12 Fri 7/20/12
704 Install Equipment 0% 13 days Mon 7/23/12 Wed 8/8/12
705 Optimize / Integrate 0% 26 days Thu 8/9/12 Thu 9/13/12
706 City Hall 0% 19 days Fri 9/14/12 Wed 10/10/12
707 Deliver Equipment 0% 1 day Fri 9/14/12 Fri 9/14/12
708 Install Equipment 0% 6 days Mon 9/17/12 Mon 9/24/12
709 Optimize / Integrate 0% 12 days Tue 9/25/12 Wed 10/10/12
710 Dispatch Installation Complete 0% 0 days Wed 10/10/12 Wed 10/10/12
711 Invoice Milestone: Dispatch Installation 0% 0 days Wed 10/10/12 Wed 10/10/12
712 Microwave, FNE & Dispatch Installation Complete 0% 0 days Wed 11/21/12 Wed 11/21/12
713 System Optimization 0% 76 days Fri 10/5/12 Fri 1/18/13
714 Microwave System Testing 0% 10 days Fri 10/5/12 Thu 10/18/12
715 Microwave Ring / Link Verification 0% 10 days Fri 10/19/12 Thu 11/1/12
716 System Optimization 0% 42 days Thu 11/22/12 Fri 1/18/13
717 System Optimization Complete 0% 0 days Fri 1/18/13 Fri 1/18/13
718 System Acceptance Testing 0% 75 days Mon 11/26/12 Fri 3/8/13
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719 R-56 Audits 0% 40 days Mon 11/26/12 Fri 1/18/13
720 Perform R-56 Audits 0% 10 days Mon 11/26/12 Fri 12/7/12
721 Generate R-56 Audit Report / Punch List 0% 10 days Mon 12/10/12 Fri 12/21/12
722 Punch List Resolution 0% 20 days Mon 12/24/12 Fri 1/18/13
723 R-56 Audits Complete 0% 0 days Fri 1/18/13 Fri 1/18/13
724 System Functional Testing 0% 20 days Mon 1/21/13 Fri 2/15/13
725 Perform System Acceptance Test Plan 0% 10 days Mon 1/21/13 Fri 2/1/13
726 Document Test Results / Punch List 0% 5 days Mon 2/4/13 Fri 2/8/13
727 Punch List Resolution 0% 5 days Mon 2/11/13 Fri 2/15/13
728 System Functional Testing Complete 0% 0 days Fri 2/15/13 Fri 2/15/13
729 700 MHz Coverage Testing 0% 75 days Mon 11/26/12 Fri 3/8/13
730 Preparation 0% 50 days Mon 11/26/12 Fri 2/1/13
731 Generate CATP Procedures 0% 5 days Mon 11/26/12 Fri 11/30/12
732 Generate Grid Maps / Files 0% 15 days Mon 12/3/12 Fri 12/21/12
733 Configure Test Sets 0% 10 days Mon 1/21/13 Fri 2/1/13
734 Conduct CATP 0% 25 days Mon 2/4/13 Fri 3/8/13
735 Set-Up Test Vehicles 0% 5 days Mon 2/4/13 Fri 2/8/13
736 Train Test Teams 0% 5 days Mon 2/4/13 Fri 2/8/13
737 Perform Coverage Testing 0% 15 days Mon 2/11/13 Fri 3/1/13
738 Document Testing Results 0% 5 days Mon 3/4/13 Fri 3/8/13
739 700 MHz Coverage Testing Complete 0% 0 days Fri 3/8/13 Fri 3/8/13
740 System Acceptance Testing Complete 0% 0 days Fri 3/8/13 Fri 3/8/13
741 Invoice Milestone: System Acceptance Testing 0% 0 days Fri 3/8/13 Fri 3/8/13
742 Back-Up Paging 0% 37 days Mon 1/21/13 Tue 3/12/13
743 Take Down System 0% 1 day Mon 1/21/13 Mon 1/21/13
744 Courthouse 0% 2 days Mon 1/21/13 Tue 1/22/13
745 Install Back-Up Paging Consolette 0% 1 day Mon 1/21/13 Mon 1/21/13
746 Connect Consolette to Back-Up Paging BIM 0% 1 day Tue 1/22/13 Tue 1/22/13
747 Mt. Penn RMI 0% 2 days Mon 1/21/13 Tue 1/22/13
748 Reprogram Station for Narrowband 0% 1 day Mon 1/21/13 Mon 1/21/13
749 Replace Consolette with Community Repeater 0% 1 day Tue 1/22/13 Tue 1/22/13
750 New Tripoli 0% 1 day Mon 1/21/13 Mon 1/21/13
751 Reprogram Station for Narrowband 0% 1 day Mon 1/21/13 Mon 1/21/13
752 Mt. Penn II 0% 2 days Wed 1/23/13 Thu 1/24/13
753 Relocate Existing Station from Mt. Penn Site 0% 1 day Wed 1/23/13 Wed 1/23/13
754 Reprogram Station for Narrowband 0% 1 day Thu 1/24/13 Thu 1/24/13
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755 Earl 0% 2 days Wed 1/23/13 Thu 1/24/13
756 Relocate Existing Station from Fancy Hill Garber Site 0% 1 day Wed 1/23/13 Wed 1/23/13
757 Reprogram Station for Narrowband 0% 1 day Thu 1/24/13 Thu 1/24/13
758 Longswamp 0% 2 days Fri 1/25/13 Mon 1/28/13
759 Relocate Existing Station from Topton Site 0% 1 day Fri 1/25/13 Fri 1/25/13
760 Reprogram Station for Narrowband 0% 1 day Mon 1/28/13 Mon 1/28/13
761 Centre 0% 2 days Fri 1/25/13 Mon 1/28/13
762 Relocate Existing Station from Existing Shelter 0% 1 day Fri 1/25/13 Fri 1/25/13
763 Reprogram Station for Narrowband 0% 1 day Mon 1/28/13 Mon 1/28/13
764 Bethel 0% 2 days Tue 1/29/13 Wed 1/30/13
765 Relocate Existing Station from Bethel Township Site 0% 1 day Tue 1/29/13 Tue 1/29/13
766 Reprogram Station for Narrowband 0% 1 day Wed 1/30/13 Wed 1/30/13
767 Cutover 0% 29 days Thu 1/31/13 Tue 3/12/13
768 Test System 0% 4 days Thu 1/31/13 Tue 2/5/13
769 Train / Refresh Dispatcher Using Gold Elite 0% 4 days Wed 2/6/13 Mon 2/11/13
770 Cutover Using Gold Elite 0% 1 day Tue 2/12/13 Tue 2/12/13
771 Narrowband Pagers 0% 20 days Wed 2/13/13 Tue 3/12/13
772 Back-Up Paging Cutover Complete 0% 0 days Tue 2/12/13 Tue 2/12/13
773 System Cutover 0% 97 days Thu 11/22/12 Fri 4/5/13
774 Planning 0% 27 days Thu 11/22/12 Fri 12/28/12
775 Cutover Plan Approved by County 0% 0 days Fri 12/28/12 Fri 12/28/12
776 Cutover 0% 20 days Mon 3/11/13 Fri 4/5/13
777 System Cutover Complete 0% 0 days Fri 4/5/13 Fri 4/5/13
778 Main Paging 0% 50 days Wed 3/13/13 Tue 5/21/13
779 Take System Down 0% 1 day Mon 4/15/13 Mon 4/15/13
780 West Penn 0% 2 days Mon 4/15/13 Tue 4/16/13
781 Relocate Existing Station from Existing Shelter 0% 1 day Mon 4/15/13 Mon 4/15/13
782 Reprogram Station for Narrowband 0% 1 day Tue 4/16/13 Tue 4/16/13
783 Longswamp 0% 2 days Mon 4/15/13 Tue 4/16/13
784 Relocate Existing Station from Topton Site 0% 1 day Mon 4/15/13 Mon 4/15/13
785 Reprogram Station for Narrowband 0% 1 day Tue 4/16/13 Tue 4/16/13
786 Bally 0% 2 days Wed 4/17/13 Thu 4/18/13
787 Relocate Existing Station from Bally Fire Site 0% 1 day Wed 4/17/13 Wed 4/17/13
788 Reprogram Station for Narrowband 0% 1 day Thu 4/18/13 Thu 4/18/13
789 Earl 0% 2 days Wed 4/17/13 Thu 4/18/13
790 Relocate Existing Station from Fancy Hill Garber Site 0% 1 day Wed 4/17/13 Wed 4/17/13
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791 Reprogram Station for Narrowband 0% 1 day Thu 4/18/13 Thu 4/18/13
792 Mt. Penn II 0% 2 days Fri 4/19/13 Mon 4/22/13
793 Relocate Existing Station from Mt. Penn Site 0% 1 day Fri 4/19/13 Fri 4/19/13
794 Reprogram Station for Narrowband 0% 1 day Mon 4/22/13 Mon 4/22/13
795 Cumru 0% 2 days Fri 4/19/13 Mon 4/22/13
796 Relocate Existing Station from Gring's Hill Site 0% 1 day Fri 4/19/13 Fri 4/19/13
797 Reprogram Station for Narrowband 0% 1 day Mon 4/22/13 Mon 4/22/13
798 Kutztown 0% 2 days Tue 4/23/13 Wed 4/24/13
799 Relocate Existing Station from Kutztown Site 0% 1 day Tue 4/23/13 Tue 4/23/13
800 Reprogram Station for Narrowband 0% 1 day Wed 4/24/13 Wed 4/24/13
801 Hamburg 0% 2 days Tue 4/23/13 Wed 4/24/13
802 Relocate Existing Station from Kutztown Site 0% 1 day Tue 4/23/13 Tue 4/23/13
803 Reprogram Station for Narrowband 0% 1 day Wed 4/24/13 Wed 4/24/13
804 Centre 0% 2 days Thu 4/25/13 Fri 4/26/13
805 Relocate Existing Station from Existing Shelter 0% 1 day Thu 4/25/13 Thu 4/25/13
806 Reprogram Station for Narrowband 0% 1 day Fri 4/26/13 Fri 4/26/13
807 Bethel 0% 2 days Thu 4/25/13 Fri 4/26/13
808 Relocate Existing Station from Bethel Township Site 0% 1 day Thu 4/25/13 Thu 4/25/13
809 Reprogram Station for Narrowband 0% 1 day Fri 4/26/13 Fri 4/26/13
810 Cutover 0% 50 days Wed 3/13/13 Tue 5/21/13
811 Optimize System 0% 5 days Mon 4/29/13 Fri 5/3/13
812 Integrate CAD to MCC7500 0% 3 days Mon 5/6/13 Wed 5/8/13
813 Test System 0% 4 days Thu 5/9/13 Tue 5/14/13
814 Train / Refresh Dispatcher Using Gold Elite 0% 3 days Wed 5/15/13 Fri 5/17/13
815 Cutover Using MCC7500 0% 1 day Mon 5/20/13 Mon 5/20/13
816 Decommission Head-End 0% 1 day Tue 5/21/13 Tue 5/21/13
817 Narrowband Pagers 0% 40 days Wed 3/13/13 Tue 5/7/13
818 Main Paging Cutover Complete 0% 0 days Tue 5/21/13 Tue 5/21/13
819 DES 0% 441 days Wed 8/24/11 Wed 5/1/13
820 Take System Down 0% 1 day Mon 4/15/13 Mon 4/15/13
821 Reprogram Subscribers for Narrowband 0% 12 days Mon 4/15/13 Tue 4/30/13
822 Courthouse 0% 2 days Mon 4/15/13 Tue 4/16/13
823 Relocate DES Consolette to Main Equipment Room 0% 1 day Mon 4/15/13 Mon 4/15/13
824 Connect Consolette to CCGW 0% 1 day Tue 4/16/13 Tue 4/16/13
825 New Tripoli 0% 1 day Mon 4/15/13 Mon 4/15/13
826 Reprogram Station for Narrowband 0% 1 day Mon 4/15/13 Mon 4/15/13
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827 Mt. Penn II 0% 2 days Mon 4/15/13 Tue 4/16/13
828 Relocate Existing Station from Mt. Penn Site 0% 1 day Mon 4/15/13 Mon 4/15/13
829 Reprogram Station for Narrowband 0% 1 day Tue 4/16/13 Tue 4/16/13
830 Earl 0% 2 days Wed 4/17/13 Thu 4/18/13
831 Relocate Existing Station from Fancy Hill Garber Site 0% 1 day Wed 4/17/13 Wed 4/17/13
832 Reprogram Station for Narrowband 0% 1 day Thu 4/18/13 Thu 4/18/13
833 Centre 0% 2 days Wed 8/24/11 Thu 8/25/11
834 Install New Station 0% 2 days Wed 8/24/11 Thu 8/25/11
835 Cutover 0% 9 days Fri 4/19/13 Wed 5/1/13
836 Test System 0% 3 days Fri 4/19/13 Tue 4/23/13
837 Train / Refresh Dispatcher Using MCC7500 0% 3 days Wed 4/24/13 Fri 4/26/13
838 Cutover Using MCC7500 0% 1 day Wed 5/1/13 Wed 5/1/13
839 DES Cutover Complete 0% 0 days Wed 5/1/13 Wed 5/1/13
840 System Manager 0% 1 day Wed 11/21/12 Wed 11/21/12
841 System Manager Starts 0% 1 day Wed 11/21/12 Wed 11/21/12
842 Invoice Milestone: Sysem Manager 6 Months 0% 0 days Wed 11/21/12 Wed 11/21/12
843 System Close Out 0% 52 days Mon 3/11/13 Tue 5/21/13
844 Resolve Open Punch List 0% 50 days Mon 3/11/13 Fri 5/17/13
845 Close-Out Documentation 0% 50 days Mon 3/11/13 Fri 5/17/13
846 Prepare / Review Customer Support Plan 0% 50 days Mon 3/11/13 Fri 5/17/13
847 Customer Support Plan Approved by County 0% 0 days Fri 5/17/13 Fri 5/17/13
848 Final System Acceptance Complete 0% 0 days Tue 5/21/13 Tue 5/21/13
849 Invoice Milestone: Final FSA for FNE 0% 0 days Tue 5/21/13 Tue 5/21/13
850 Invoice Milestone: Final FSA for Subscribers 0% 0 days Tue 5/21/13 Tue 5/21/13
851 All Invoices Submiitted 0% 0 days Tue 5/21/13 Tue 5/21/13
852 Project Complete 0% 0 days Tue 5/21/13 Tue 5/21/13
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